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Canberra ACT 
19 December 2013 
Dear Mr President 
Dear Madam Speaker 
The Australian National Audit Office has undertaken an independent 
performance audit in the Indigenous Land Corporation in accordance 
with the authority contained in the Auditor-General Act 1997. Pursuant to 
Senate Standing Order 166 relating to the presentation of documents 
when the Senate is not sitting, I present the report of this audit to the 
Parliament. The report is titled The Indigenous Land Corporation's 
Administration of the Land Acquisition Program. 
Following its presentation and receipt, the report will be placed on the 
Australian National Audit Office’s website—http://www.anao.gov.au. 
Yours sincerely 
 
 
Ian McPhee 
Auditor-General 
The Honourable the President of the Senate 
The Honourable the Speaker of the House of Representatives 
Parliament House 
Canberra  ACT  
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Glossary 
Indigenous 
organisation  
An  Aboriginal  or  Torres  Strait  Islander  corporation  is 
defined  in  the Aboriginal and Torres Strait  Islander Act 2005 
(ATSI Act) as: 
(a)  a  corporation  registered  under  the  Corporations 
(Aboriginal and Torres Strait Islander) Act 2006; or 
(b)     a body corporate where all  the members of  the body 
corporate are Aboriginal persons or Torres Strait Islanders, 
or  both;  or  a  controlling  interest  in  the  body  corporate  is 
held  by  Aboriginal  persons  or  Torres  Strait  Islanders,  or 
both. 
Land 
Acquisition 
Program (LAP) 
The application‐based program through which the ILC 
acquires land to benefit Indigenous Australians. The LAP is 
delivered by the ILC under two streams: socio‐economic 
development; and cultural and environmental values. 
National 
Indigenous 
Land Strategy 
(NILS) 
The high‐level strategy required to be produced by the ILC 
under the ATSI Act setting out the ILC’s five‐year strategic 
direction, key priorities and how the ILC’s programs will be 
implemented to meet the ILC’s legislated functions to 
achieve social economic, cultural and environmental 
Indigenous benefits. The ILC typically releases a new NILS 
every five years, with the current one covering 2013–17. 
Regional 
Indigenous 
Land Strategy 
(RILS) 
The regional‐level strategic documents required to be 
produced by the ILC under the ATSI Act addressing 
regional land priorities. The RILS are aligned with state and 
territory boundaries, with New South Wales and the 
Australian Capital Territory covered by one RILS. 
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Strategic 
projects 
Projects that are initiated by the ILC to achieve significant 
Indigenous benefits, including employment and training. 
Strategic projects typically involve collaboration with other 
Australian Government or State/Territory agencies or the 
private sector. Strategic projects are generally complex and 
long‐term projects but do not always involve land 
acquisitions. 
Title‐holding 
body 
The entity holding title to land acquired by the ILC. The 
ILC holds the title to property acquired under the LAP until 
such time as it divests (grants) title to an Indigenous 
organisation. 
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Summary 
Introduction 
1. Improving  Indigenous people’s access  to  land has been an element of 
successive  Australian  Governments’  approaches  to  reducing  Indigenous 
disadvantage.  The  Indigenous  Land  Corporation  (ILC),  an  independent 
Australian Government  statutory  authority1, was  established  on  1 June 1995 
under the Aboriginal and Torres Strait Islander Commission Act 1989 (ATSIC Act) 
to acquire land that would not be otherwise available to Indigenous people—
where Native Title has been extinguished, for example. Following the abolition 
of ATSIC in 2004, the then Australian Government maintained a focus on land 
acquisition  and  re‐established  the  ILC  under  Part  4A  of  the  Aboriginal  and 
Torres  Strait  Islander  Act  2005  (ATSI  Act).  More  recently,  the  Council  of 
Australian  Governments  (COAG)  reaffirmed  the  importance  of  Indigenous 
land  in efforts  to reduce Indigenous disadvantage, noting that  ‘access to  land 
and Native Title assets, rights and interests can be leveraged to secure real and 
practical  benefits  for  Indigenous  people’  extending  beyond  economic 
opportunities, to also enable environmental, social and cultural outcomes.2 
2. The  ILC’s  statutory  purpose  is  to  assist  Indigenous  Australians  to 
acquire  land, and manage  Indigenous‐held  land,  ‘so as  to provide economic, 
environmental,  social  or  cultural  benefits  for Aboriginal  persons  and Torres 
Strait Islanders’.3 To support this purpose, the ILC administers two programs: 
the  Land  Acquisition  Program  (LAP)  and  the  Land  Management  Program 
(LMP) through which Indigenous organisations apply for assistance.4 The ILC 
receives  annual  funding  from  a  special  account,  the Aboriginal  and  Torres 
                                                     
1  As a statutory authority, the ILC is also subject to provisions of the Commonwealth Authorities and 
Companies Act 1997 (CAC Act). The Public Governance, Performance and Accountability Act 2013, 
whose operative provisions commence 1 July 2014, will replace the CAC Act for these provisions, and 
other governance, performance and accountability responsibilities. The ILC is governed by a board. 
2  Council of Australian Governments (COAG), National Indigenous Reform Agreement (NIRA) (Closing 
the Gap), February 2011 updated agreement, p. 6. 
3  Section 191B, Aboriginal and Torres Strait Islander Act 2005 (ATSI Act). The ATSI Act does not 
explicitly define the nature of ‘benefit’. The ILC describes ‘benefits’ as ‘long-term improvements in 
Indigenous wellbeing’: ILC, Annual Report 2011–12, p. 128. 
4  The ILC can also initiate acquisitions itself without receiving a formal application.  
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Strait  Islander Land Account  (Land Account). The Land Account  is a  capital 
fund administered by the Department of the Prime Minister and Cabinet.5 The 
fund was created by the Government  in 1995 to provide an  income stream  in 
perpetuity to the ILC to fund its activities. Capital contributions were made to 
the  fund between 1995–96 and 2003–04. At 30 June 2013,  the net assets of  the 
Land Account were $1.968 billion, an increase of $29 million from the previous 
year.6  In  2012–13,  the  ILC  received  $65.9  million  from  the  Land  Account.7 
Approximately  50 per cent  of  ILC  annual  program  expenditure  is  directed 
towards land acquisition. 
Land Acquisition Program 
3. The LAP  is designed  to contribute  to  the outcome of  ‘enhanced socio‐
economic development, maintenance of cultural identity and protection of the 
environment  by  Indigenous  Australians  through  land  acquisition  and 
management’.8 
4. The  ILC administers  the LAP by  inviting  Indigenous organisations  to 
apply for assistance to acquire land9 under one of two streams. The first stream 
aims  to  deliver  social  or  economic  benefits  to  Indigenous  people  through 
acquiring land to enable the operation of such activities as health clinics, aged 
care facilities, supporting education, and delivering training and employment 
opportunities.10 The second stream of assistance delivered through the LAP—
‘cultural  and  environmental  values’—aims  to  assist  Indigenous  people  to 
acquire  land which has cultural or environmental benefits,  including projects 
to  re‐establish  or  maintain  Indigenous  connection  to  land,  preservation  of 
important  cultural  sites,  or  preservation  of  environments  of  significance  to 
Indigenous people. 
                                                     
5  Until September 2013, the Land Account was administered by the Department of Families, Housing, 
Community Services and Indigenous Affairs (FaHCSIA). 
6  FaHCSIA, Annual Report 2011–12. p. 335; Annual Report 2012–13. p. 299. 
7  FaHCSIA, Annual Report 2012–13. p. 298. 
8  FaHCSIA portfolio, Portfolio Budget Statements (PBS), 2013–14, p. 263. 
9  Land includes works and improvements made to land, such as buildings, sheds, cattle yards and other 
assets fixed or attached to land. 
10  Section 191F(1) of the ATSI Act  requires the  Indigenous Land Corporation (ILC)  to act in accordance 
with sound business principles whenever it performs its functions on a commercial basis.  
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5. Under both streams, the ILC uses an established framework and criteria 
to  assess applications on  the basis of  the  Indigenous benefits  expected  to be 
achieved, as well as assessing  the organisation’s ability  to hold  title over  the 
land and deliver benefits over the longer term. Upon approval of the proposed 
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after which the ILC becomes the title‐holding body and enters into a lease with 
an  Indigenous  organisation,  typically  for  a  three‐year  period.  Should  the 
organisation demonstrate the expected management capability, title to the land 
is ultimately passed to the Indigenous organisation and the parties enter into a 
post‐divestment phase to monitor that the project’s benefits continue to accrue. 
Section 191S of the ATSI Act establishes mechanisms protecting land acquired 
under  the LAP  from being dealt with or disposed without  the  ILC’s consent. 
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Government or State/Territory agencies or the private sector. Strategic projects 
are generally complex and  long‐term projects. A strategic project can  involve 
the acquisition of land but this is not always the case and the ILC may facilitate 
its support  through other programs such as  the Land Management Program. 
Strategic acquisition projects are  initiated by  the  ILC rather  than  through  the 
normal  assessment  of  applications  under  the  LAP.  If  a  strategic  project 
involves  the  acquisition  of  land,  the  ILC  expect  divestment  to  occur  over  a 
longer period of  time compared  to acquisitions made  through LAP. Strategic 
projects  can  include  agricultural  and  tourism  operations  in  regional  and 
remote  locations,  as well  as  facilitating  Indigenous businesses or  Indigenous 
service delivery from premises in urban centres. 
Audit objective, criteria and scope 
7. The  objective  of  the  audit  was  to  assess  the  effectiveness  of  the 
Indigenous  Land  Corporation’s  administration  of  the  Land  Acquisition 
Program. 
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8. To form a conclusion against the audit objective, the ANAO’s high level 
criteria  included  assessing  the  program  management  and  delivery 
arrangements in place to acquire and divest land through LAP to the benefit of 
Indigenous Australians;  and  assessing  the  ILC’s  systems  for measuring  and 
evaluating  the  benefits  of  ILC  acquisition  and  divestment  activities  against 
program objectives. 
9. The  audit  scope  included  the  ILC’s  land  acquisition  and  divestment 
activities  since 2008, although  some  file  reviews, data analysis and site visits 
covered  projects  dating  to  the  late‐1990s,  to  understand  changes  to  LAP 
delivery.  The  audit  focussed  primarily  on  the  administration  of  the 
application‐based LAP. In October 2013 the ILC’s purchase of the Ayers Rock 
Resort  (ARR), which was  undertaken  as  a  strategic  project,  began  receiving 
increased media attention due to issues surrounding its financial performance 
in 2012–13.   The ILC board commenced a review  in September 2013  to assess 
the  short  and  medium  term  operational  strategies  available  to  the  ILC  in 
relation to ARR to improve its performance. This review was also tasked with 
informing the ILC board over the adequacy of the due‐diligence undertaken in 
respect  of  the  purchase  of ARR. The  review  is  expected  to  be  completed  in 
early  2014.  The  ANAO  has  given  some  additional  coverage  to  the  ILC’s 
purchase  of  the  ARR  in  the  light  of  Parliamentary  interest  but  has  not 
replicated the work being undertaken in the review. 
Overall conclusion 
10. Increasing  Indigenous people’s access  to  land has been  recognised by 
successive Australian Governments  as  an  important mechanism  to  increase 
economic  participation  and  to  deliver  social,  cultural  and  environmental 
benefits  for  Indigenous  people.11  The  ILC  has  administered  the  Land 
Acquisition Program  (LAP)  since 1995 and has been active  in acquiring  land 
for,  and  subsequently  divesting  it  to,  Indigenous  organisations  representing 
Indigenous Australians. Since 2008, 22 properties have been acquired and 43 
divested.12 LAP projects  funded between 2008 and 2013,  for example,  ranged 
                                                     
11  Council of Australian Governments (COAG), National Indigenous Reform Agreement (NIRA) (Closing 
the Gap), February 2011 updated agreement, p. 6. 
12  Several of the 43 properties divested in the period were acquired prior to 2008. 
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from $280 000  for protection of cultural and environmental values  in western 
Victoria  to  the  $8.6 million  purchase  of  an  Indigenous  aged  care  facility  in 
Perth, Western Australia.  
11. Acquisition  and  divestment  results  are  lower  than  the  targets, 
including  revised  targets,  set  by  the  ILC  over  the  period  since  2008. 
Nonetheless, ILC has managed the LAP program to acquire a diverse range of 
properties. The timely and successful divestment of properties is recognised by 
the ILC as a recurring issue. More broadly, the ILC has reported that, since its 
inception,  it  has  acquired  a  total  of  246  properties,  of which  170  have  been 
divested,  and made  a  contribution  of  over  5.8 million hectares  to  increasing 
Australia’s Indigenous estate. Since 1996, 12 properties have been disposed of 
by  the  ILC  because  the  Indigenous  benefits  identified were  not  achieved  or 
unable to be sustained. 
12. In the 18 years that it has administered the LAP, the ILC has built up a 
detailed set of processes and practices to support program  implementation  in 
line with  key  requirements  of  the ATSI Act.  These  processes  provide  clear 
guidance  in  terms of decision making  responsibilities and  the  required  steps 
for  the acquisition and divestment processes.  ILC board proposals examined 
by the ANAO indicated that the required administrative steps were generally 
undertaken.  In  some  cases,  deeper  and  broader  analysis  of  risks  could  be 
undertaken  and  provided  to  the  board.  Project  monitoring  and  evaluation 
could  also  be  strengthened  in  terms  of  analysing  more  robustly  whether 
expected benefits have been achieved at a  reasonable cost. This would better 
position the ILC to make more informed decisions about the cost effectiveness 
of LAP, and strategic projects, going forward. 
13. The  ILC’s  evaluation  activities  for  the  LAP  occur  primarily  at 
individual project  level  and  are mostly undertaken  just prior  to divestment. 
Project level evaluations assessed by the ANAO were generally limited in their 
analysis  of  the  achievement  of  benefits,  however,  the  ILC  has  periodically 
undertaken more detailed  and  larger  evaluations of  acquisitions which have 
given  greater  consideration  to  assessing  the  achievement  of  benefits.  An 
overall evaluation of the performance of properties acquired between 1995 and 
2001 was completed in 2002, although a similar program‐wide evaluation has 
not been undertaken since then. The wide variety and scale of projects funded 
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and  the different benefits expected  from each project do not allow  for  ready 
comparison or aggregation of benefits, as these are specific to each project and 
generally  have  localised  impact  however  strengthening  current  project 
evaluation approaches, at  least  for  the more costly acquisitions,  is  important. 
The ILC could also consider undertaking a similar evaluation exercise  to  that 
completed in 2002 to obtain a program‐wide assessment of the performance of 
acquisitions, using the findings of the 2002 evaluation as a baseline.  
14. The  ANAO  has  made  two  recommendations  to  improve  the  ILC’s 
administration of the LAP. The first is aimed at strengthening the effectiveness 
of the ILC’s current risk management approaches. The second is aimed at the 
ILC  introducing  activities  into  its  project  appraisal  steps  to  assist  in 
comparative assessments of potential projects and  corresponding  Indigenous 
benefits. 
Key findings by chapter 
Program Management Arrangements (Chapter 2) 
15. The ILC has established systems to support management and delivery 
of  the  LAP  including  the  development  and  implementation  of  a  tailored 
information and management reporting system; and documented processes to 
guide  the program. The  ILC  requires  formal  risk plans  to be  in place  for  its 
strategic projects,  and  regular  review of  risk  occurs  for  ILC‐held businesses. 
However  a  similar  requirement  for  a  continuous,  whole  of  project‐life 
approach is not consistently applied to all acquisition activities under the LAP. 
The ILC has embedded risk mitigating strategies into lease agreements, such as 
progress reporting requirements, but  these alone do not  identify or allow  the 
ILC  to monitor or remedy project‐specific risks adequately  through all stages 
of a project’s life‐cycle. Consequently, the ILC is reactive to issues, rather than 
enhancing efficiency and delivery of Indigenous benefits through a consistent, 
forward‐looking approach to risk management. 
Delivery of Land Acquisition Projects (Chapter 3) 
16. The  ILC’s  current  program  management  arrangements  generally 
support the consistent delivery of the LAP. Program delivery rests on a suite of 
internal guidance material which provides staff with a framework to manage a 
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LAP project—from application assessment, project and  lease management  to 
the eventual divestment of a property. Additionally,  for each annual  funding 
round,  the  ILC  publishes  external  program  guidelines  which  provide 
applicants  with  information  on  both  streams  of  funding,  the  assessment 
process, and the criteria to be used. Divestment plans for acquired properties 
were  not  completed  consistently,  and  differed  in  the  degrees  of  detail 
contained. 
17. Processes  to  support  the  administration  and delivery of  the LAP  are, 
for  the  most  part,  appropriate  for  the  acquisition  of  the  less  complex, 
commonly  purchased  properties  under  the  LAP.  In  relation  to  strategic 
projects,  the  ILC has undertaken a  range of  investigations and due‐diligence 
activities  although  these  have  not  necessarily  reduced  the  risks  involved  in 
their purchases. For example, ARR, purchased for over $300 million following 
a decision of  the  ILC Board  in October 2010,  suffered an  impairment  loss  in 
2012–13  reducing  its value  to $250 million.13 While  the ARR  is owned by an 
ILC  subsidiary  and  loan  repayments  are  expected  to  be  funded  by  revenue 
received through the operation of the resort, the ILC is ultimately responsible 
for making  the  loan repayments  to  the vendor14  if  the subsidiary  is unable  to 
meet  its  debt  obligations.  The  ILC  considers  that  at  least  $20  million  of 
approximately $35 million available each year to fund the ILC’s core legislated 
functions—land  acquisition  and  land  management—would  be  required  to 
service  the  interest  and  principal  debt  obligations  associated with  the ARR 
acquisition.15  
18. The  ILC  began work  on  the ARR  acquisition  in  2008.  In  the  period 
leading up  to  the decision  to purchase  in October 2010,  the  then Minister  for 
                                                     
13  The impairment loss $62.25 million is based on an assessed carrying amount (non-financial assets) for 
the resort of $312.25 million, assessed in August 2011: ILC, Annual Report 2012–13, pp. 26, 109, 168, 
and 199. 
14  ARR was purchased through a vendor-finance arrangement. 
15  At a Senate Finance and Public Administration Legislation Committee meeting on 22 November 2013, 
the ILC advised that in the absence of a fundamental turnaround in the tourism market, the ARR 
acquisition is expected to impact for at least 15 to 20 years on the ILC’s ability to fulfill its core statutory 
functions—land acquisition and land management. The ILC also advised that servicing the interest and 
principal payments associated with the acquisition of ARR would consume at least $20 million of the 
approximately $35 million available each year to fund the ILC’s core functions. See: Senate of Australia, 
Finance and Public Administration Legislation Committee estimates, Proof Committee Hansard, 
22 November 2013, pp. 26–27. 
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Finance  and  Deregulation  and  the  then  Minister  for  Families,  Community 
Services  and  Indigenous Affairs,  and  their  respective  departments,  engaged 
with  the  ILC with a particular  focus on highlighting  their concerns about  the 
risks involved in the purchase, although these letters acknowledge the decision 
to purchase was a matter  for  the  ILC board. On 5 November 2010,  following 
the acquisition of ARR,  the  ILC Chair wrote  to  the Minister  for Finance and 
Deregulation confirming  the  ILC’s participation  in quarterly project meetings 
with  the  then  Department  of  Finance  and  Deregulation  and  the  then 
Department of Families, Housing, Community Services and Indigenous Affairs 
where  financial  and  other  performance  matters  affecting  ARR  were  to  be 
reviewed on a regular basis. 
19. In December 2012, subsequent to changes in the membership of the ILC 
board, further review activities have been initiated. These included a review of 
board governance arrangements  including relationships between  the ILC and 
its subsidiary companies which was completed in January 2013.16 Furthermore, 
in  September  2013  the  board  commenced  a  review  to  assess  the  short  and 
medium term operational strategies available to the ILC in relation to ARR to 
improve its performance. This review was also tasked with informing the ILC 
board  over  the  adequacy  of  the  due‐diligence  undertaken  in  respect  of  the 
purchase  of  ARR.  In  proposing  the  acquisition  to  the  board,  the  ILC 
supporting papers noted  the  inherent volatility of  the  tourism  sector  and  its 
sensitivity to external  influences.   The papers  identified a range of significant 
risks  including  that  the purchase price paid over  the  five‐year period would 
not  remain  commensurate  with  ARR’s  value.  This  was  considered  as  an 
extreme risk and likely to occur, however following the completion of various 
due‐diligence activities, the papers noted that the risk had been reassessed as 
moderate and unlikely  to occur. Minutes of  the board meeting  recorded  that 
frank  and  interactive  discussion  occurred  around  the  proposal  and  that 
following  these discussions,  the board ultimately agreed  to proceed with  the 
                                                     
16  The review reported in February 2013: Deloitte, Board Governance Arrangements, available from: 
<http://www.ilc.gov.au/Publications/~/media/ILC/ILC%20Website/Content/Publications/Corporate%20Do
cuments/Governance%20Review%20Report.ashx> [accessed 23 July 2013]. Overall, the review 
concluded that there had been a lack of cohesion at the board level; that board governance 
arrangements reflected the approach of the ILC prior to its expansion into larger-scale tourism ventures 
and that further strengthening of governing frameworks was required at the group level. 
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cuments/Governance%20Review%20Report.ashx> [accessed 23 July 2013]. Overall, the review 
concluded that there had been a lack of cohesion at the board level; that board governance 
arrangements reflected the approach of the ILC prior to its expansion into larger-scale tourism ventures 
and that further strengthening of governing frameworks was required at the group level. 
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acquisition. The recent performance of ARR highlights the general importance 
of  public  sector  bodies  applying  a  sufficiently  sceptical  approach  to 
assessments when decisions can have significant consequences. 
Performance Reporting (Chapter 4) 
20. The  ILC has not met  its annual  targets  for acquisition and divestment 
activities  in most years between  2008–09  and  2012–13. Against  a  cumulative 
acquisition  target of 30  the  ILC has acquired 22 properties17, and divested 43 
properties  against  a  revised  target  of  57.  The  ILC’s  performance  against  its 
targets  would  be  enhanced  by  the  ILC  continuing  to  review  and,  where 
necessary, adjusting the methodology it uses to set acquisition and divestment 
targets and closely considering the risks to these on an annual basis as part of a 
broader  program  level  risk  assessment.  This would  allow  the  ILC  to more 
accurately  forecast  and  report  against  performance  in  relation  to  key  LAP‐
related activities. 
21. The Indigenous benefits framework has been developed by the ILC to 
outline  the way  in which  the  ILC defines, captures, measures and reports on 
the achievements of benefits delivered through the ILC’s activities. Under the 
framework,  benefits  data  collected  is  intended  to  enable  the  ILC  to  report 
progress  and  communicate  project  and  program  effectiveness.  The  data 
collected also informs preparation of the ILC’s annual report, input to portfolio 
budget  statements  and  responses  to  Ministerial  or  Parliamentary  inquiries. 
Indigenous organisations provide data  through  six‐monthly progress  reports 
and data for ILC‐operated businesses is obtained from property managers and 
training  organisations.  While  the  benefits  framework  seeks  to  ensure  the 
collection and use of benefits data is accurate and consistent, the processes for 
achieving this are under‐developed. The ILC has identified methods to support 
the  collection  and  use  of  project  and  program  data  but  has  yet  to  develop 
systematic approaches for reviewing the accuracy and consistency of data. 
   
                                                     
17  Including some properties acquired as strategic projects.  
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Summary of agency response 
22. A summary of the ILC’s response to the audit is as follows: 
The  ILC  acknowledges  the  ANAO’s  positive  findings  regarding  the  well 
developed administrative processes we utilise to support the land acquisition 
program.  We  have  to  date,  acquired  246  properties  and  increased  the 
Indigenous  estate  by  almost  6 million  hectares.  The  ILC’s  Land Acquisition 
program  has  been  refined  over  the  years  as  the  ILC  takes  a  continuous 
improvement  approach  to  program  delivery.  We  therefore  welcome  the 
ANAO’s recommendations for further improvements.  
The Land Acquisition and Land Management program delivery arrangements 
are  currently  under  review  and  the  ANAO’s  recommendations  will  be 
considered as part of revised program arrangements from 2014. 
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Recommendations 
Recommendation 
No.1 
Para 2.32 
To improve risk management, the ANAO recommends the 
Indigenous Land Corporation regularly monitors and 
reviews risk for all stages of a project’s life, including post‐
acquisition and post‐divestment phases. 
ILC’s response: Agreed. 
Recommendation 
No.2 
Para 3.23 
To better balance competing opportunity costs across 
diverse land acquisition activities, the ANAO recommends 
the Indigenous Land Corporation develops approaches to 
including comparative assessments of relevant projects 
benefits in its project appraisal steps to assist with the 
assessment of potential projects and their corresponding 
Indigenous benefits. 
 ILC’s response: Agreed. 
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Audit Findings
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1. Introduction 
This chapter describes  the background and context  to  the Land Acquisition Program 
and  its  administering  body—the  Indigenous Land Corporation. The  audit  objective, 
scope, criteria and approach are also presented. 
Background and context 
Addressing Indigenous disadvantage through improving economic 
participation 
1.1 Evidence  of  Indigenous  disadvantage  in  Australian  society  is  well 
established18,19, and addressing  the deeply entrenched nature of disadvantage 
faced  by Australia’s  Indigenous people  compared  to non‐Indigenous people 
remains a key priority of  the Australian Government.20,21 However, achieving 
high‐level outcomes has been  challenging, with  the majority of  indicators of 
disadvantage  demonstrating  only  limited  improvement  since  systematic 
measurements began in 2002.22 
1.2 To encourage better outcomes  for  Indigenous Australians and  reduce 
Indigenous  disadvantage,  the  Council  of  Australian  Governments  (COAG) 
agreed  in  2008  to  coordinate  government  Indigenous policy  implementation 
through  the  National  Indigenous  Reform  Agreement  (NIRA)  (Closing  the 
Gap).23 The NIRA  includes  the National  Integrated Strategy  for achieving six 
                                                     
18  Banks, G. Overcoming Indigenous disadvantage in Australia. Productivity Commission, 2007, available 
from <http://www.pc.gov.au/__data/assets/pdf_file/0009/64584/cs20070629.pdf> [accessed 
25 October 2012]. 
19  Maru, Y.T. and V.H. Chewings. A review of measurement and causal analysis of Indigenous poverty 
and disadvantage in remote Australia. Commonwealth, Scientific and Industrial Research Organisation 
(CSIRO), 2011, available from <http://www.csiro.au/files/files/p10rl.pdf> [accessed 25 October 2012]. 
20  Steering Committee for the Review of Government Service Provision, Overcoming Indigenous 
Disadvantage: key indicators 2011, Productivity Commission, 2011, p. iii, available from 
<http://www.pc.gov.au/__data/assets/pdf_file/0018/111609/key-indicators-2011-report.pdf> [accessed 
28 February 2013]; Council of Australian Governments (COAG) Reform Council, Indigenous reform 
2010–11: Comparing performance across Australia, 2012, pp. 1–10, available from 
<http://www.coagreformcouncil.gov.au/sites/default/files/files/reports/Indigenous/performance-report-
2010-11/Indigenous_Reform_2010-11_full%20report.pdf> [accessed 28 February 2013]. 
21  Liberal Party of Australia, 2013, The Coalition’s policy for Indigenous Affairs, September, pp. 2–8, 
available from <http://www.liberal.org.au/our-policies> [accessed 22 October 2013]. 
22  ibid. 
23  see COAG, Intergovernmental Agreement (IGA) on Federal Financial Relations, updated 2011, 
available from <http://archive.coag.gov.au/intergov_agreements/federal_financial_relations/index.cfm> 
[accessed 18 March 2013]. 
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national Closing  the Gap  targets.24 The  six  targets  are directed  at  improving 
health, education and employment outcomes among Indigenous Australians.25 
Land  is  recognised  as  playing  an  important  role  in  reducing  Indigenous 
disadvantage with COAG noting  that  ’access  to  land and Native Title assets, 
rights and  interests can be  leveraged  to  secure  real and practical benefits  for 
Indigenous  people’  in  relation  to  economic  participation.26  In  turn,  greater 
economic  participation  is  expected  to  lead  to  improvements  in  health  and 
education  indicators.  In  this  respect,  access  to  land  for  cultural  and  social 
reasons  is  also  recognised  as  important  and  improving  Indigenous  people’s 
access  to  land  has  been  an  element  of  successive  Australian  Governments’ 
approaches to reducing Indigenous disadvantage. 
Indigenous Land Corporation 
1.3 The  ILC was  originally  established  in  June  1995 under  the Aboriginal 
and Torres  Strait  Islander Commission Act  1989  (ATSIC Act). The  ILC was  re‐
established under  section 191A of  the Aboriginal  and Torres Strait  Islander Act 
2005 (ATSI Act) as an independent statutory authority following the abolition 
of the Aboriginal and Torres Strait Islander Commission (ATSIC).27 Following 
the  2013  Federal  election,  the  ILC  became  a  portfolio  body  of  the  Prime 
Minister  and Cabinet portfolio. Prior  to  this,  the  ILC was  a body within  the 
Families, Housing,  Community  Services  and  Indigenous Affairs  (FaHCSIA) 
portfolio.  
1.4 The ILC’s purpose,  in broad  terms,  is  to assist Indigenous Australians 
to acquire land and manage Indigenous‐held land ‘so as to provide economic, 
environmental,  social  or  cultural  benefits’28  for  Indigenous Australians.  The 
Act  does  not  explicitly  define  the  nature  of  a  benefit  but  the  ILC  describes 
benefits  as  being  ‘long‐term  improvements  in  Indigenous  wellbeing’.29  As 
described  in  the  2013–14  FaHCSIA  portfolio  Portfolio  Budget  Statements,  the 
ILC’s  Outcome  is  ‘Enhanced  socio‐economic  development,  maintenance  of 
                                                     
24   COAG, NIRA (Closing the Gap), February 2011 updated agreement, p. A-19, available from 
<http://www.federalfinancialrelations.gov.au/content/npa/health_Indigenous/Indigenous-reform/national-
agreement.pdf> [accessed 15 March 2013]. 
25  ibid. 
26  ibid., p. 6. 
27  Indigenous Land Corporation (ILC), Annual Report, 2006–07, p. 11. 
28  Section 191B, ATSI Act. 
29  ILC, Annual Report 2011–12, p. 128.  
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24   COAG, NIRA (Closing the Gap), February 2011 updated agreement, p. A-19, available from 
<http://www.federalfinancialrelations.gov.au/content/npa/health_Indigenous/Indigenous-reform/national-
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cultural identity and protection of the environment by Indigenous Australians 
through  land  acquisition  and  management.’30  The  ILC  gives  effect  to  this 
through its Program 1.1: ‘Acquisition and Management of an Indigenous Land 
Base.’31 
ILC board of directors 
1.5 The  ILC  is  governed  by  a  board  of  directors  (the  board).  The  board 
comprises seven members, including a chairperson. Under section 191X of the 
ATSI  Act,  the  board  must  have  business  and  financial  management 
experience—and  the  chairperson  and  at  least  four  directors,  must  be 
Indigenous Australians. The board  is  responsible  for  the proper and efficient 
performance of the functions of the ILC, and for determining the ILC’s policy. 
It  is  also  the  primary  decision  maker  to  acquire  and  divest  land.  The 
appointment  of  the  board directors  is decided  by  the  responsible minister.32 
The ATSI Act  requires  that  the  ILC  board  appoints  and  oversees  the  ILC’s 
Chief Executive Officer (CEO) who is responsible for the administration of the 
ILC, acting in accordance with the policies and directions set by the board. 
ILC governance and organisation 
1.6 As a portfolio body, the ILC operates independently but reports under 
the ATSI Act  to  the  responsible minister33, and also  the Minister  for Finance 
under  the  Commonwealth  Authorities  and  Companies  Act  1997  (CAC  Act). 
Ministers  are  not  empowered  to  direct  the  ILC  in  relation  to  any  of  its 
activities34, except as expressly provided for in the ATSI Act35 or the CAC Act.36 
Under the CAC Act, the ILC is required to inform the Minister for Finance of 
any significant events, such as the establishment of a new company; and keep 
                                                     
30  FaHCSIA portfolio, Portfolio Budget Statements 2013–14, p. 263. 
31  ibid., p.266. 
32  Until September 2013, the responsible minister was the Minister for Families, Community Services and 
Indigenous Affairs. Following machinery of government changes, the Minister for Indigenous Affairs in 
the Prime Minister and Cabinet portfolio became the responsible minister. 
33  ibid. 
34  Section 191L, ATSI Act. 
35  For example, section 191P(8), ATSI Act requires the ILC to give the responsible minister a copy of a 
Regional Indigenous Land Strategy produced under section 191P, if requested. 
36  The Public Governance, Performance and Accountability Act 2013, which commences 1 July 2014, will 
replace the CAC Act for these provisions, and other governance, performance and accountability 
responsibilities. Under the new legislation, all Commonwealth entities—including the ILC—will continue 
to have responsibilities to, for example, keep their minister and the Parliament informed of their activities 
through regular and ad hoc reporting, including the provision of corporate plans and annual reports. 
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the Minister for Finance informed of its operations and provide reports.37 The 
ILC governance framework is outlined in Figure 1.1 (on page 31). 
1.7 In  recent years,  the  ILC has commissioned several  reviews  relating  to 
its  operations  and  governance.  In  September  2010,  an  external  review  of 
policies  and  programs  of  the  ILC was  concluded.38  This was  followed  by  a 
review  into  board  governance  arrangements  undertaken  between 
December 2012  and  January  2013.39 Overall,  the  review  concluded  that  there 
had been a lack of cohesion at the board  level; that governance arrangements 
reflected  the  approach  of  the  ILC  prior  to  its  expansion  into  larger‐scale 
tourism ventures and that further strengthening of governing frameworks was 
required  when  considered  across  the  group  (ILC  and  its  subsidiary 
companies).  In  September  2013,  the  ILC  commenced  a  review  to  assess  the 
short and medium  term operational strategies available  to  the ILC  in relation 
to Ayers Rock Resort (ARR) to improve its performance. This review was also 
tasked with  informing  the  ILC board over  the adequacy of  the due‐diligence 
undertaken  in  respect of  the purchase of ARR. This  review  is expected  to be 
completed in early 2014. 
                                                     
37  Sections 15 and 16, CAC Act. 
38  Aegis Consulting Australia, External Review of the Policies and Programs of the Indigenous Land 
Corporation, September 2010, available from: <http://www.ilc.gov.au/~/media/ILC/ILC%20Website/ 
Content/Publications/Corporate%20Documents/16323_Aegis_ILC_Audit_Report_Print.ashx> [accessed 
27 March 2013]. This review is discussed further at paragraph 4.20.  
39  Deloitte, Board Governance Arrangements, February 2013, available from: <http://www.ilc.gov.au/ 
Publications/~/media/ILC/ILC%20Website/Content/Publications/Corporate%20Documents/Governance
%20Review%20Report.ashx> [accessed 23 July 2013]. This review is discussed further at 
paragraph 3.48. 
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Figure 1.1: ILC governance framework as at June 2013 
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Source: ANAO. 
ILC subsidiaries 
1.8 ILC subsidiaries, as outlined  in Figure 1.1, are 100 per cent owned by 
the parent entity (the ILC). The ILC has the power to govern the financial and 
operating policies of subsidiaries so as to benefit from their activities. 
ILC administration 
1.9 The ILC’s organisational structure is outlined in Figure 1.2.  
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Figure 1.2: ILC organisational structure 
 
Source: ILC, Annual Report 2011–12, p. 14. 
Notes: ILC only; excludes subsidiaries. 
1.10 As at 30 June 2013, the ILC had 262 staff. 
Funding 
1.11 The  ILC’s  primary  source  of  income  is  payments  made  from  the 
Aboriginal  and  Torres  Strait  Islander  Land  Account  (Land  Account)  under 
section 193 of the ATSI Act. The Land Account is a capital fund created by the 
Australian Government in 1995 to provide, in perpetuity, an income stream to 
the  ILC  to  fund  its  activities.  Capital  contributions were made  to  the  fund 
between 1995–96 and 2003–04. Until 2010, the ILC received an annual payment 
from  the Australian Government equivalent  to  the realised real return on  the 
investments of  the Land Account  in  the previous year. However,  the realised 
real return fluctuated markedly during the five years from 1 July 2004, from nil 
(in 2007–08)  to $96.4 million  (in 2006–07). To provide a predictable  source of 
funding for the ILC, the Government agreed in 2010 to provide the ILC with a 
guaranteed  minimum  amount  of  $45  million  per  annum,  indexed  to  the 
Consumer  Price  Index  (CPI).40 At  30  June  2013,  the  net  assets  of  the  Land 
Account were  $1.968  billion,  an  increase  of  $29) million  from  the  previous 
                                                     
40  Macklin, J. Indigenous Land Corporation secures reliable income source, 30 June 2010, available from 
<http://jennymacklin.fahcsia.gov.au/node/900> [accessed 21 May 2013]. 
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year.41 In 2012–13, the ILC received $65.9 million from the Land Account.42 The 
Land Account  is administered by  the Department of  the Prime Minister and 
Cabinet.43 
Land Acquisition Program 
1.12 Under  the LAP, potential  land  acquisitions  are  identified  by  inviting 
Indigenous organisations  to apply  to  the  ILC  for assistance  to acquire  land44 
under  one  or  both  of  the  two  streams  of  assistance,  organised  around  an 
annual call for applications: 
 socio‐economic development acquisitions—to provide significant social 
and/or economic benefits  for  Indigenous people  through  training and 
employment, by developing viable and sustainable land‐based business 
enterprises and/or implementing social programs; and 
 cultural  and  environmental  acquisitions—to  provide  cultural  and/or 
environmental benefits for Indigenous people  through securing access 
to,  and  the  protection  and  maintenance  of,  land  with  high  cultural 
and/or environmental significance.45 
1.13 The  ILC uses an established  framework and  specific  criteria  to assess 
applications on the basis of the Indigenous benefits expected to be achieved, as 
well as assessing the organisation’s ability to hold title to the land and deliver 
benefits  to  Indigenous  people  over  the  longer  term.  Upon  approval  of  the 
proposed project, the ILC board directs the ILC to purchase a suitable property 
at market value, after which the ILC becomes the title‐holding body and enters 
into a lease with an Indigenous organisation, typically for a three‐year period. 
Under  the ATSI Act, divestment  is  required  to be made within a  reasonable 
time.46  Should  the  organisation  demonstrate  the  expected  management 
capability, title to land is ultimately passed to the Indigenous organisation and 
                                                     
41  FaHCSIA, Annual Report 2011–12. p. 335; Annual Report 2012–13. p. 299. 
42  FaHCSIA, Annual Report 2012–13. p. 298. Additional payments can be made to the ILC if the actual 
capital value of the Land Account exceeds the indexed capital value. This occurred in 2012-13 resulting 
in an additional payment to the ILC of $18.4 million. This is included in the $65 million paid to the ILC. 
43  Until September 2013, the Land Account was administered by the Department of Families, Housing, 
Community Services and Indigenous Affairs. 
44  Land includes works and improvements made to land, such as buildings, sheds, cattle yards and other 
assets fixed or attached to land. 
45  Applications to the cultural and environmental values stream can be made at anytime; applications to 
the socio-economic development stream closed on 28 June 2013 for the most recent round.  
46  Section 191D(3)(b), ATSI Act. 
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the parties  enter  into a post‐divestment monitoring phase  to  ensure  that  the 
project’s benefits continue  to accrue. Section 191S of  the ATSI Act establishes 
mechanisms protecting land acquired under the LAP from being dealt with or 
disposed without the ILC’s consent. The ILC also has the ability to re‐acquire 
divested properties under some circumstances. 
1.14 As at 31 October 2013,  the  ILC had reported  that since  its  inception  it 
had acquired a total of 246 properties47 of which 170 have been divested, and 
made  a  contribution  of  over  5.8  million  hectares  to  increasing  Australia’s 
Indigenous estate. As at 30 June 2013, the value of non‐financial assets held by 
the  ILC  amounted  to  $573.9  million.  Significant  elements  of  this  amount 
include properties held  for grant  to  Indigenous organisations  ($151.9 million) 
and the ARR ($250 million).48 
Strategic projects 
1.15 The  ILC defines  strategic projects  as projects  that  the  ILC  initiates  to 
achieve  significant  Indigenous  benefits,  including  employment  and  training. 
These  projects  usually  involve  collaboration  with  other  Australian 
Government or State/Territory agencies or the private sector. Strategic projects 
are generally complex and  long‐term projects. A strategic project can  involve 
the acquisition of land but this is not always the case and the ILC may facilitate 
its support  through other programs such as  the Land Management Program.  
Strategic acquisition projects are initiated through the ILC rather than through 
the  normal  assessment  of  applications  under  the  LAP.  If  a  strategic  project 
involves  the  acquisition  of  land,  the  ILC  expect  divestment  to  occur  over  a 
longer period of  time compared  to acquisitions made  through LAP. Strategic 
projects  can  include  agricultural  and  tourism  operations  in  regional  and 
remote  locations,  as well  as  facilitating  Indigenous businesses or  Indigenous 
service delivery from premises in urban centres. 
                                                     
47  The ILC’s expenditure on acquisitions totals $541 million over this period. Contributions from other 
governments and stakeholders are frequently identified as part of a land acquisition project proposal so 
the total value of acquisitions is likely to be greater than this amount. 
48  ILC, Annual Report 2012–13, p. 159. Non-financial assets include the value of property, plant and 
equipment. This includes properties acquired as strategic projects along with those acquired through the 
application-based LAP. 
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Audit objective, criteria and scope 
Audit objective 
1.16 The  objective  of  the  audit  was  to  assess  the  effectiveness  of  the 
Indigenous  Land  Corporation’s  administration  of  the  Land  Acquisition 
Program. 
Audit criteria 
1.17 To form a conclusion against the audit objective, the ANAO’s high level 
criteria  included  assessing  the  program  management  and  delivery 
arrangements in place to acquire and divest land through LAP to the benefit of 
Indigenous Australians;  and  assessing  the  ILC’s  systems  for measuring  and 
evaluating  the  benefits  of  ILC  acquisition  and  divestment  activities  against 
program objectives. 
Audit scope 
1.18 The  audit  scope  included  the  ILC’s  land  acquisition  and  divestment 
activities  since 2008, although  some  file  reviews, data analysis and  site visits 
covered  projects  dating  to  the  late‐1990s,  to  understand  changes  to  LAP 
delivery.  The  audit  focussed  primarily  on  the  administration  of  the 
application‐based LAP. In October 2013 the ILC’s purchase (ARR), which was 
undertaken  as  a  strategic project,  began  receiving  increased media  attention 
due to issues surrounding its financial performance in 2012–13.  The ILC board 
commenced a review in September 2013 to assess the short and medium term 
operational  strategies  available  to  the  ILC  in  relation  to ARR  to  improve  its 
performance. This review was also tasked with informing the ILC board over 
the  adequacy  of  the due‐diligence  undertaken  in  respect  of  the  purchase  of 
ARR. The  review  is expected  to be  completed  in early 2014. The ANAO has 
given some additional coverage to the ILC’s purchase of the ARR in the light of 
Parliamentary interest but has not replicated the work being undertaken in the 
review. 
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Audit approach 
1.19 The audit approach included: 
 examination of program‐related information; 
 interviews  with  managers  and  project  officers  responsible  for  LAP 
acquisition  and  divestment  activities,  situated  in  Division  Offices 
(Perth, Adelaide, Brisbane); 
 interviews with  ILC  staff,  situated  in head  office  (Adelaide, Brisbane 
and Canberra); 
 file reviews of a selection of 20 LAP application‐based projects—across 
the  range  of  socio‐economic  and  cultural  and  environmental  values 
applications; and 
 site visits to eight projects and consultation with project beneficiaries. 
1.20 The  audit  was  conducted  in  accordance  with  ANAO  Auditing 
Standards at a cost of $483 860. 
Report structure 
1.21 The structure of the report is outlined in Figure 1.3. 
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Figure 1.3: Report structure 
 
Source: ANAO. 
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2. Program Management Arrangements 
This chapter  examines  the  ILC’s program management arrangements supporting  the 
LAP and delivery of Indigenous benefits. 
Introduction 
2.1 Sound  program  management  arrangements  underpin  the  effective 
delivery of programs. These arrangements  include  the  set of  responsibilities, 
practices, policies  and procedures  in place  to  ensure program  objectives  are 
achieved consistent with enabling  legislation and Government priorities, and 
program risks are managed.49 
2.2 The  ILC  has  been  administering  the  LAP  since  June  1995. Over  this 
time, the ILC has established supporting frameworks to implement the LAP. In 
this context, the ANAO examined: 
 ILC governing frameworks; 
 arrangements to support LAP decision making; and 
 risk management for the LAP. 
ILC governing frameworks 
2.3 The ATSI Act defines  the  ILC’s  two  functions  as  assisting with  land 
acquisition  and  land management,  to  benefit  Indigenous Australians.50  Key 
requirements  under  the  legislation  guiding  the  ILC  in  relation  to  land 
acquisition activities are that the ILC must: 
 assist  Indigenous  Australians  to  achieve  economic,  environmental, 
social or cultural benets—section 191B; 
 have  regard  to  the National  (and  relevant Regional)  Indigenous Land 
Strategy—sections 191N, 191Q and 191P; 
 act  in  accordance  with  sound  business  principles  when  conducting 
activities of a commercial nature—section 191F(1); 
                                                     
49  ANAO Better Practice Guide—Implementation of Programme and Policy Initiatives, October 2006, 
p. 13. The Better Practice Guide discusses the need to have sound governance arrangements in place 
when implementing programs and policies. For present purposes, ‘program management arrangements’ 
refer to the governance arrangements in place which support delivery of the LAP specifically. 
50  Section 191B, ATSI Act. 
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49  ANAO Better Practice Guide—Implementation of Programme and Policy Initiatives, October 2006, 
p. 13. The Better Practice Guide discusses the need to have sound governance arrangements in place 
when implementing programs and policies. For present purposes, ‘program management arrangements’ 
refer to the governance arrangements in place which support delivery of the LAP specifically. 
50  Section 191B, ATSI Act. 
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 give priority to social and cultural benets—section 191F(2)(aa); 
 maximise,  where  possible,  Indigenous  employment  and  the  use  of 
services  and  goods  provided  by  Indigenous  businesses—sections 
191F(2)(b) and (c); 
 undertake a Native Title search when considering acquisition of land—
section 191D(4); 
 grant land within a reasonable time—section 191D(3)(b); 
 grant land subject to terms and conditions—section 191D(1A); and 
 dispose of properties not achieving Indigenous benets—section 191J.51 
2.4 Overall,  the  administrative  design  of  the  LAP  generally  reflects  the 
requirements  of  the ATSI Act.  The  program  objective  refers  to  the  aims  of 
achieving economic, environmental, social and cultural benefits; performance 
criteria  are  designed  to  focus  on  the  extent  to  which  LAP  emphasises 
Indigenous employment outcomes; and the program streams enable priority to 
be given to social and cultural benefits. The strategy documents required to be 
developed  under  the  ATSI  Act52  are  established  but,  as  discussed  in 
paragraph 2.10,  provide  generally  limited  direction.  Activities,  such  as 
undertaking  Native  Title  searches  and  granting  land  subject  to  terms  and 
conditions  are  included  in  the  established  administrative  processes  and  are 
generally consistently performed. ILC program guidelines require divestment 
arrangements  to be  in place  to divest a property  ‘within a reasonable  time’53; 
and where the ILC board has identified that Indigenous benefits are no longer 
achievable, the ILC has disposed of properties in some cases. 
Arrangements to support LAP decision making 
2.5 The ILC has established systems to support decision making and guide 
management of the LAP. These include: 
 producing strategies, as required under the ATSI Act; 
 the implementation of a suite of guidelines, tools and templates; and 
                                                     
51  ILC, NILS 201317, pp. 37–38.  
52  Section 191N requires National Indigenous Land Strategies (NILS) be developed; section 191P requires 
Regional Indigenous Land Strategies (RILS) be developed. 
53  Property divestment arrangements, including Divestment Plans, are examined in Chapter 3. 
  
ANAO Audit Report No.15 2013–14 
The Indigenous Land Corporation's Administration of the  
Land Acquisition Program 
 
40 
 the  development  and  implementation  of  the  ILC’s  Land Acquisition 
and Management Information and Reporting System (LAMIRS). 
National and Regional Indigenous Land Strategies 
2.6 The National Indigenous Land Strategy (NILS) and its preparation is a 
requirement of the ATSI Act.54 The NILS sets out the ILC’s five‐year strategic 
direction, key priorities and how  the  land management and  land acquisition 
programs  will  be  implemented  to  meet  the  legislated  function  of  assisting 
Indigenous  people  to  acquire  and  manage  land  to  achieve  Indigenous 
benefits.55  Regard must  be  had  by  the  ILC  to  the NILS when  fulfilling  its 
functions  under  the Act.56  In April  2013,  the  ILC  released  the NILS  for  the 
period 201317; having, as required by  the ATSI Act, delivered a copy of  the 
NILS to the responsible minister on 8 March 2013. The current NILS was tabled 
in  the  Senate  on  14  May  2013  and  in  the  House  of  Representatives  on 
17 May 2013.57  
2.7 To  complement  the NILS, Regional  Indigenous Land  Strategies  (RILS) 
are also required to be developed under the ATSI Act58, to inform and guide ILC 
operations at the regional level. RILS address matters such as state laws relating 
to  state‐acquired  or managed  Indigenous  lands,  and  regional  demographical 
variation. There are currently seven RILS in place—aligned with the boundaries 
of  the  states  and  territories.59 The  ILC  advised  the ANAO  that  it  is  currently 
reviewing  and  re‐aligning  each  of  the  RILS  to  the  new  2013–17  NILS.  The 
revised  documents  are  scheduled  to  be  presented  to  the  ILC  board  for  final 
clearance in December 2013.  
Consultation and review undertaken in preparation for the 2013–17 NILS 
2.8 The NILS  is a strategic document (covering a five‐year period) during 
which  time  it  (and  the RILS) may be  reviewed by  the  ILC as necessary.60 To 
inform  the development  of  the  2013–17 NILS,  the  ILC  conducted  a  national 
                                                     
54  Section 191N, ATSI Act. 
55  ILC, National Indigenous Land Strategy 2013–17, available from: <http://www.ilc.gov.au/~/link.aspx? 
_id=8D4468C409DF44AAA4461918FCCFE67F&_z=z> [accessed 3 July, 2013]; section 191F(2), ATSI 
Act sets out the priorities the ILC must adhere to when performing its functions. 
56  Section 191Q, ATSI Act. 
57  As required by sections 191N(6) and (7), ATSI Act. 
58  Section 191P, ATSI Act. 
59  New South Wales and the Australian Capital Territory are covered by the one RILS. 
60  Sections 191N and 191P, ATSI Act. 
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54  Section 191N, ATSI Act. 
55  ILC, National Indigenous Land Strategy 2013–17, available from: <http://www.ilc.gov.au/~/link.aspx? 
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Act sets out the priorities the ILC must adhere to when performing its functions. 
56  Section 191Q, ATSI Act. 
57  As required by sections 191N(6) and (7), ATSI Act. 
58  Section 191P, ATSI Act. 
59  New South Wales and the Australian Capital Territory are covered by the one RILS. 
60  Sections 191N and 191P, ATSI Act. 
Program Management Arrangements 
ANAO Audit Report No.15 2013–14 
The Indigenous Land Corporation's Administration of the  
Land Acquisition Program 
41
consultation  process  which  sought  stakeholder  feedback  from  over  300 
individuals,  Indigenous  organisations,  non‐government  organisations, 
government agencies and industry groups. The ILC informed the ANAO that 
consultation outcomes, coupled with the lessons learned over time, formed the 
foundations of the 2013–17 NILS.  
Adequacy of the NILS as a strategic document in support of the LAP 
2.9 The  NILS  provides  a  broad  framework  within  which  the  LAP  is 
administered. The NILS provides general information on: 
 the ILCʹs priority outcomes, which are: 
 access to and protection of cultural and environmental values, and 
 socio‐economic development; 
 the Indigenous benefits framework—setting out how the ILC measures 
progress toward assisting Indigenous people achieve benefits; and 
 how  the  ILC’s  statutory  functions  will  continue  to  be  administered 
through the LAP and related Land Management Program (LMP). 
2.10 The  2013–17  NILS  also  includes  the  introduction  of  a  Native  Title 
Policy;  more  emphasis  on  collaboration  across  regions,  with  government 
agencies  and  Indigenous  representatives;  recognition  of  opportunities  for 
Indigenous benefits emerging in areas such as the carbon economy and natural 
resources. However, the NILS could be improved by specifying key objectives 
and targets to be achieved for the period concerned, and how the strategy will 
be assessed. 
Guidelines, tools and templates 
2.11 The  ILC  has  developed  and  implemented  a  suite  of  internal  and 
external  guidance  material,  tools  and  templates  to  facilitate  a  consistent 
approach to managing LAP projects. While not explicitly required of CAC Act 
bodies, the ILC has nevertheless had regard  to Australian Government better 
practice  guidance  for  grants  administration61  by  developing  and  publishing 
program guidelines for both streams of the LAP including the: 
                                                     
61  Australian Government agencies covered by the Financial Management and Accountability Act 1997,
are required to adhere to Commonwealth Grants Guidelines (CGGs). The ANAO has also published a 
Better Practice Guide to assist agencies to comply with the CGGs: ANAO, Implementing Better Practice 
Grants Administration, Better Practice Guide, December 2013. 
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 Land Acquisition Socio‐Economic Development Handbook; and 
 Land Acquisition Cultural and/or Environmental Handbook.  
2.12 The  handbooks  are made  publicly  available  on  the  ILC website  and 
provide  interested  parties,  particularly  applicants  and  potential  applicants, 
with  information  on  the  LAP  including:  program  objectives;  application 
guidelines; answers to frequently asked questions; and ILC contact details.  
2.13  For  staff  administering  the  LAP,  the  ILC  has  developed  guidance 
documents,  tools  and  templates. The  ILC  notes  its  guidance was developed 
based on lessons learned throughout the lifespan of the LAP and is designed to 
support  staff  in  managing  the  land  acquisition  process  from  application 
submission  through  to  post‐divestment monitoring.  The  principal  guidance 
material consists of the:  
 Land Assessment to Acquisition User Guide; 
 Land Holding to Grant User Guide; and  
 Post‐Grant User Guide. 
2.14 Each guide is accompanied by specific tools and templates which have 
been  created  to  enable  staff  to  conduct  each  of  the  required  steps  outlined 
within the guides. The tool or template required for completion of each step is 
specified within the relevant area of each guide.  
2.15 Overall,  the  ILC’s  guidance material  and  systems  are  appropriate  to 
support staff to administer each process of the LAP. The ANAO’s assessment 
of a selection of project  files  indicated  that guidance materials were  followed 
and  templates used  for  the sample of projects. Program delivery  is examined 
further in Chapter 3. 
Land Acquisition and Management Information and Reporting 
System (LAMIRS)  
2.16 LAMIRS  is  an  information  technology  system  designed  and 
implemented  in  2009–10  by  the  ILC  to  support  program  and  project  level 
governance. The  system  is  intended  to  allow  the  ILC  to better manage  land 
acquisition and land management projects by: 
 providing  staff  with  accurate  information  about  projects  and 
properties; 
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further in Chapter 3. 
Land Acquisition and Management Information and Reporting 
System (LAMIRS)  
2.16 LAMIRS  is  an  information  technology  system  designed  and 
implemented  in  2009–10  by  the  ILC  to  support  program  and  project  level 
governance. The  system  is  intended  to  allow  the  ILC  to better manage  land 
acquisition and land management projects by: 
 providing  staff  with  accurate  information  about  projects  and 
properties; 
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 assisting  project  managers  in  their  day‐to‐day  management  and 
monitoring  of  projects  through  information  and  tools  for  developing 
and monitoring schedules, budgets and Indigenous benefits; 
 integrating  with  the  ILC’s  financial  management  system,  records 
management  system  and  the  contract  register  to  support  consistency 
across information systems; 
 providing accurate and  timely  reports  to assist managers and  staff  to 
monitor progress of programs, and projects; and  
 making  available  a  ‘dashboard’  that provides  indicators  and  alerts  to 
help monitor progress of projects.  
2.17 Specifically, LAMIRS provides operational staff, executive management 
and the ILC board with information on: 
 properties and their relationship with projects; 
 beneficiaries  such  as  applicant  groups,  title‐holding  bodies  and 
Indigenous organisations; 
 any partners or collaborating agencies involved with a project; 
 benefits (projected and achieved); 
 budgets and amounts expended; 
 scheduled activities and a timeframe for completion; and  
 dashboard alerts.  
2.18 The  ANAO’s  examination  of  LAMIRS  for  the  selection  of  projects 
reviewed demonstrated that ILC staff use LAMIRS in the daily management of 
the LAP. LAMIRS  is also used regularly  to generate reports  for management 
and  the  ILC  board,  and  to  inform  published  documents  such  as  the  ILC’s 
annual  report. LAMIRS data  collection  and  reporting  is  examined  further  in 
Chapter 4. 
Risk management for the LAP 
2.19 Risk management  refers  to  the  coordinated  activities  implemented  to 
direct and control an organisation with regard to risk—those uncertainties that 
impact on an organisation achieving its objectives. To effectively manage risk, 
organisations  should  systematically  apply policies, procedures  and practices 
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to: communicate, contextualise,  identify, analyse, evaluate,  treat, monitor and 
review risks.62 
ILC risk management arrangements 
2.20 The ILC’s risk management arrangements are outlined in the ILC Risk 
Management  Framework  and  the  Corporate  Risk Management  Plan  2012.63 
These  documents  outline  the  identification,  assessment,  treatment  and 
monitoring of risks affecting the ILC and its clients. Under this framework, the 
ILC has identified three levels at which to focus its risk management activities: 
 corporate level—the Corporate Risk Management Plan is to identify the 
top  corporate  risks  annually  and  set  out  appropriate  treatment plans 
and responsibilities; 
 program  level—program  level  risks are  to be  identified, assessed and 
treated via program level risk management plans; and 
 project level—project level risks are to be identified and assessed and a 
treatment  plan  developed  at  the  outset  of  each  project.  This  is 
mandatory to achieve ILC board project approval.  
Corporate level risk management—governance 
2.21 The  ILC board has overall  responsibility  for  risk management within 
the organisation. The board  is supported by the Audit and Risk Management 
Committee,  which  has  the  role  of  overseeing  the  ILC  risk  management 
program,  approving  an  annual  risk‐based  operational  audit  plan  and 
monitoring  risk  ranked  recommendations  arising  from  these.  The  ILC 
governance framework for the management of ILC risk is shown in Figure 2.1. 
                                                     
62  Australian, New Zealand and International Risk Management Standard 31000:2009—Risk Management 
Principles and Guidelines. 
63  The ILC notes that the Risk Management Framework and Corporate Risk Management Plan are revised 
annually with reference to the Australian Standard. 
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62  Australian, New Zealand and International Risk Management Standard 31000:2009—Risk Management 
Principles and Guidelines. 
63  The ILC notes that the Risk Management Framework and Corporate Risk Management Plan are revised 
annually with reference to the Australian Standard. 
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Figure 2.1: ILC risk management governance roles 
 
Source: ILC Corporate Risk Management Plan 2012.  
Program level risk management 
2.22 As discussed in paragraph 2.20 the ILC’s Risk Management Framework 
and Corporate Risk Management Plan 2012  identifies  that program  level risk 
assessment  plans  are  to  be  prepared  to  identify,  assess  and  treat  risks.  The 
ILC’s  approach  to  program  level  risk management  has  been  to  embed  risk 
management and  treatment procedures  for  the LAP  into  individual program 
level  processes.  For  instance,  the  standard  LAP  application  assessment  and 
acquisition process—as presented  in  the LA  [land acquisition] Assessment  to 
Acquisition User Guide—includes the following:  
 the  establishment  of  a National Assessment Team  (NAT)  to  critically 
assess each application and the capabilities of the applying Indigenous 
organisation; 
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 completion of a Further Investigation Plan and due‐diligence processes 
(which includes relevant building inspections, land zoning and Native 
Title enquiry); 
 field  workshops  held  with  the  applying  Indigenous  organisation  to 
discuss  the  project  and  verify  the  adequacy  and  condition  of  the 
property; and 
 completion of a  risk assessment of  the proposed project  (which  to be 
used throughout the life of the project).  
2.23 The activities identified by the ILC as forming their program level risk 
approach, while to be applied across the program, are essentially project level 
risk activities. More  limited assessment of  the  risks  to  the overall program  is 
undertaken, with the last program risk assessment occurring in 2007. The ILC 
advised that it considers the risks to the LAP in the context of setting its annual 
targets,  although  key  risks  and  relevant  management  activities  are  not 
documented  and  made  available  for  ongoing  monitoring  and  review.  In 
addition, no information on risks is included in the NILS. 
Project level risk management 
2.24 As  a part  of  the  application  assessment  and  approval process,  short‐
listed applications, or  those which meet all LAP criteria, are presented  to  the 
ILC using the Land Acquisition Board Report (the board report).64 As a part of 
the board report, a project risk assessment must be undertaken.  
2.25 ILC  officers  completing  the  risk  assessment  are  to  consider  risks 
associated with  Indigenous  benefits;  land  use  and  Indigenous  involvement; 
property  (including  environment  and  heritage  issues);  and  project 
management.  The  risk  assessments  inform  the  ILC  board  of  the  risks 
associated  with  the  proposed  project  and  acquisition  of  the  property;  and 
inform risk management for the life of the project until divestment. 
2.26 As a part of  the ANAO’s review of  files  for 20 LAP application‐based 
projects,  board  reports  and  corresponding  risk  assessments were  examined. 
Despite each project having unique characteristics, risk assessments commonly 
listed similar risks which related to the Indigenous organisations’ governance 
                                                     
64  The Land Acquisition Board Report is expected to provide the ILC board with a compelling case for why 
the ILC should support the project and gives all information required for the ILC board to make sound 
decisions for its approval, or otherwise. 
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arrangements  and  capacity  to manage  the  proposed  project;  the  security  of 
other  government  funding;  potential  failure  to  comply  with  reporting 
requirements;  and  high‐level  risks  related  to  the  success  of  the  proposed 
project.  Further,  the  level  of  detail  and  consideration  given  to  each  risk 
assessment by ILC staff varied. 
2.27 In September 2012, the ILC conducted a Project Evaluation Review for 
the  LAP.  The  review  was  undertaken  to  assess  the  quality  of  all  project 
evaluations produced by staff in the 2011–12 financial year. The review made 
several  key  findings,  with  one  primary  finding  relating  to  project  risk 
management:  ‘a  number  of  projects met with  foreseeable  risks  that  did  not 
appear to have been identified in the project risk assessments. These included: 
lengthy wet seasons, drought, external funding  issues,  lack of  insurance, staff 
turnover and market pressures’. 
Whole of life project-life risk monitoring 
2.28 The  ILC emphasises  the  identification and assessment of project  risks 
early during  the  life  of  a project65—especially during  the project  application 
and assessment stages—in preparation  for  the  ILC board making  its decision 
whether to approve an acquisition. The ILC advised the ANAO that the risks 
identified  then  inform  subsequent whole  of  project‐life  risk monitoring  for 
each project. The ANAO’s examination of  files  for 20 LAP application‐based 
projects  and  review of  the  ILC’s  risk management  framework  indicated  that 
for  this sample of projects,  the  ILC consistently prepared a  risk management 
table  in  preparation  for  monitoring  projects,  including  post‐divestment. 
However, there was little available evidence demonstrating active monitoring 
of project  level risks throughout the  life of the project. Furthermore, LAMIRS 
provides  the  ILC with many  scheduling  and  reporting  benefits,  the  system 
does not have  the ability  to  record or monitor  risks associated with projects. 
The  ILC  has  advised  that  it  intends  to modify  LAMIRS  to  incorporate  risk 
management features in the future.  
2.29 In  the absence of systematic, whole of project‐life risk monitoring,  the 
terms  of  the  lease  entered  into  between  the  ILC  and  the  Indigenous 
organisation become the primary tool used to manage or alleviate risk during 
                                                     
65  For further information on the early stages of LAP program delivery, refer to: Chapter 3, ‘Application 
Assessment and Acquisition Approval’. 
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the  project  lifecycle.  The  lease  agreement  enables  the  ILC  to  enforce  the 
following activities to help mitigate risks, including:  
 six‐monthly reporting requirements; 
 field visits; 
 work plans (a structured approach to undertaking property works and 
maintenance); and 
 the provision of insurance and public liability currency certificates. 
2.30 While lease agreements, if managed well, can be effective in managing 
risks, over  the  longer  term  the strategies within  the  lease agreements may be 
insufficient  to  enable  the  ILC  to monitor  project  specific  risks—particularly 
those  whole  of  project‐life  risks  associated  with  a  property,  such  as 
maintenance and repair, and natural disaster. For example, ILC acquisitions in 
rural areas commonly have risks associated with land and stock, and these are 
not routinely  identified.66 The following case study  is an example of a project 
that the ILC subsequently evaluated as having not been successful due to the 
realisation of risks that were not identified.  
Case Study 
Acquisition of land to expand existing social services 
In early 2007, the ILC board approved the acquisition of land to be used by an applicant 
Indigenous organisation to expand their urban-based social services and to construct a health 
and wellbeing centre, and child care centre. In June 2008, the ILC board agreed that, upon 
acquisition, the land would be divested to the Indigenous organisation. This was based on the 
condition that all building works would be complete by December 2011.  
The primary risk identified in the board report centred on the re-zoning of the property, which 
took longer than anticipated and delayed acquisition by two years. In finalising the purchase in 
2009, the ILC conducted investigations into the Indigenous organisation’s financial status and 
found that the Indigenous organisation did not have sufficient funds to build the proposed 
facilities. Consequently, the ILC was unable to divest the property and, as of January 2013, the 
ILC remained the title-holding body under a three-year lease agreement.  
The ILC did not identify to the ILC board the risk that the Indigenous organisation would not 
have the funds required to complete the project, and the Indigenous organisation’s financial 
issues were not identified until the property had already been purchased. The Indigenous 
organisation is still working to secure funding to complete the project, as at January 2013. 
Source: ANAO analysis of relevant ILC documents.  
                                                     
66  The ILC notes that foreseeable risks associated with rural projects include: 1) potential fire, flood, or 
storm damage to land, buildings, machinery, infrastructure or stock; 2) land degradation caused by 
farming practices or environmental conditions; and 3) stock illness caused by disease, parasites or 
environmental conditions.  
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the  project  lifecycle.  The  lease  agreement  enables  the  ILC  to  enforce  the 
following activities to help mitigate risks, including:  
 six‐monthly reporting requirements; 
 field visits; 
 work plans (a structured approach to undertaking property works and 
maintenance); and 
 the provision of insurance and public liability currency certificates. 
2.30 While lease agreements, if managed well, can be effective in managing 
risks, over  the  longer  term  the strategies within  the  lease agreements may be 
insufficient  to  enable  the  ILC  to monitor  project  specific  risks—particularly 
those  whole  of  project‐life  risks  associated  with  a  property,  such  as 
maintenance and repair, and natural disaster. For example, ILC acquisitions in 
rural areas commonly have risks associated with land and stock, and these are 
not routinely  identified.66 The following case study  is an example of a project 
that the ILC subsequently evaluated as having not been successful due to the 
realisation of risks that were not identified.  
Case Study 
Acquisition of land to expand existing social services 
In early 2007, the ILC board approved the acquisition of land to be used by an applicant 
Indigenous organisation to expand their urban-based social services and to construct a health 
and wellbeing centre, and child care centre. In June 2008, the ILC board agreed that, upon 
acquisition, the land would be divested to the Indigenous organisation. This was based on the 
condition that all building works would be complete by December 2011.  
The primary risk identified in the board report centred on the re-zoning of the property, which 
took longer than anticipated and delayed acquisition by two years. In finalising the purchase in 
2009, the ILC conducted investigations into the Indigenous organisation’s financial status and 
found that the Indigenous organisation did not have sufficient funds to build the proposed 
facilities. Consequently, the ILC was unable to divest the property and, as of January 2013, the 
ILC remained the title-holding body under a three-year lease agreement.  
The ILC did not identify to the ILC board the risk that the Indigenous organisation would not 
have the funds required to complete the project, and the Indigenous organisation’s financial 
issues were not identified until the property had already been purchased. The Indigenous 
organisation is still working to secure funding to complete the project, as at January 2013. 
Source: ANAO analysis of relevant ILC documents.  
                                                     
66  The ILC notes that foreseeable risks associated with rural projects include: 1) potential fire, flood, or 
storm damage to land, buildings, machinery, infrastructure or stock; 2) land degradation caused by 
farming practices or environmental conditions; and 3) stock illness caused by disease, parasites or 
environmental conditions.  
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2.31 Conversely,  the  ILC‐held businesses—where  lease agreements are not 
required—use  the  ILC  Corporate  Risk  Treatment  Plan  requiring  that  each 
business  has  a  separate  risk  management  and  treatment  plan  in  place. 
Additionally,  for each business, an annual systematic  review of risks  is  to be 
conducted, pursuant to the Business Risk Treatment Plan. The ILC could adapt 
the  approach  it  takes  to  risk management of  ILC‐held businesses  to  its LAP 
properties, emphasising regular review of project risk throughout the life of an 
acquisition project,  including  the post‐divestment monitoring phase. Such an 
approach  would  be  supported  by  ensuring  LAMIRS  incorporates  risk 
management  features, assisting  ILC  staff  to  continuously monitor and  revise 
project level risk.  
Recommendation No.1  
2.32 To improve risk management, the ANAO recommends the Indigenous 
Land  Corporation  regularly  monitors  and  reviews  risk  for  all  stages  of  a 
project’s life, including post‐acquisition and post‐divestment phases. 
ILC’s response: 
Agreed.  The  ILC  agrees  with  this  recommendation.  As  part  of  ILC  continuous 
improvement,  the  ILC  is  in  the process of  enhancing  the  risk management processes 
captured  within  our  Land  Acquisition  Land  Management  Information  Reporting 
System (LAMIRS) data base. 
Conclusion 
2.33 The  administrative  design  of  the  LAP  generally  reflects  the 
requirements of the ATSI Act. Overall, program management arrangements for 
the LAP  are  reasonably  effective  and  support  the  ILC  board  in decisions  to 
acquire  and  divest  property.  Program  delivery  is  supported  by  use  of 
information management  and  reporting  systems  but  these  systems  could  be 
better  employed  in  support  of  project  level  risk  management.  The  key 
strategies  that  are  to  guide  the  ILC’s  program  of  land  acquisition  and 
divestment over  the medium‐term,  the NILS and RILS are  in place but could 
be made more useful by specifying the targets to be achieved by pursuing the 
strategy, and how the success of the strategy is to be assessed. 
2.34 The ILC requires that formal risk plans be implemented and reviewed 
for  strategic  projects,  and  that  regular  review  of  risk  occurs  for  ILC‐held 
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businesses, however a similar requirement for continuing risk assessment and 
review  to be used  throughout  the  life of  the project  is not applied  to all LAP 
projects.  The  ILC  completes  an  initial  risk  assessment  for  each  project  in 
preparation for the ILC board’s decision to approve an acquisition; and the ILC 
has  embedded  risk mitigating  strategies  into  lease  agreements  through,  for 
instance, imposing reporting requirements. However, these alone do not allow 
the  ILC  to monitor  or  remedy  project‐specific  risks  adequately  through  all 
stages of a project’s  life‐cycle. The result  is  that risk management  is currently 
centred on reacting to events, rather than by enhancing efficiency and delivery 
of benefits through a consistent, forward‐looking basis. 
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3. Delivery of Land Acquisition Projects 
This  chapter  examines  the  ILC’s  delivery  of  LAP  projects  including  the  processes 
undertaken to select and acquire properties to deliver Indigenous benefits.  
Introduction 
3.1 The  ILC  delivers  the  LAP  under  two  streams:  socio‐economic 
development,  and  cultural  and  environmental  values,  as  discussed  in 
paragraph  1.12. These  streams  aim  to deliver  benefits  to  Indigenous people, 
including social or economic benefits, and/or benefits through the protection of 
cultural and environmentally significant land. Value for money of the benefits 
proposed  is  a  key  consideration  and,  in  this  context,  it  is  important  that  a 
systematic  approach  to  property  acquisition  and  divestment  is  defined  and 
consistently administered. To determine the effectiveness of the ILC’s program 
delivery, the ANAO examined the following LAP delivery processes:  
 application assessment and acquisition approval; 
 property acquisition; 
 property leases and divestment;  
 monitoring; and 
 arrangements for strategic projects. 
Application assessment and acquisition approval 
Program promotion and applicant guidance 
3.2 The  ILC  promotes  the LAP  through  a  variety  of  activities  including: 
website advertising; direct mail advertising; Indigenous media print, television 
and radio advertising. Information relating to the LAP is published on the ILC 
website  including: guidelines,  case  studies and application  forms;  frequently 
asked  questions;  and  contact details. The  guidelines—one  for  each  stream—
outline  the  program  objective,  criteria,  assessment  process,  and  the 
responsibilities of successful applicants. 
Program criteria 
3.3 To be eligible for assistance under the LAP, applicants must be able to 
demonstrate, through their application, that they are able to meet the required 
criteria. The criteria developed for the two streams differ, and are listed below 
in Table 3.1. 
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3.4 The  ILC  guidelines  include  sufficient  detail  to  enable  applicants  to 
make an  informed decision on completing and submitting an application  for 
the  LAP.  Further  support  for  applicants  is  available within  the  application 
form to better enable applicants to complete each question correctly. ILC staff 
and  applicants  interviewed  by  the  ANAO  advised  that  Indigenous 
organisations  sometimes  engaged  an  external  consultant  or  industry 
professional to help complete the application forms. 
Application assessment  
3.5 The ILC’s assessment of applications occurs in a four‐stage process:  
 project establishment; 
 project appraisal;  
 project  overview  and  further  investigation  (including  due‐diligence); 
and,  
 ILC board reporting and decision.  
3.6 To guide  staff  through  each  of  the  stages,  and  for  consistency  across 
ILC offices, guidance material, tools and templates are available to staff on the 
ILC  intranet.  The  assessment  process  is  illustrated  in  Figure  3.1.  Project 
establishment  and  subsequent  assessment  and decision making  activities  are 
examined further in paragraphs 3.7 to 3.22.  
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Figure 3.1: Assessment process 
Unsuccessful
Applications 
Project Establishment
Pre-application discussion between ILC and potential applicant
Program application kits sent to potential applicants
Project applications registered on LAMIRS
Acknowledgment letters to applicants
Completion check of all applications conducted 
Project Appraisal
Desktop appraisal  conducted by National Assessment Team
Outcomes of desktop appraisal communicated to applicants 
Project Overview and Further Investigation Plan (FIP) prepared
NAP considers Project Overview and FIP’
NAP decisions to continue assessment communicated to applicants
Board Report and Decision
Quality assurance of board papers 
Summary board paper prepared
Relative assessment of applications
Board decides successful applicants
Notification of board decision to applicants
Successful applicants accept conditions
Further Investigation
FIP implemented for all applications and projects
Field workshop conducted
Property valuations conducted
Report to board drafted
Property Identification and 
Approval
property Identification
property profile form submitted
drafting of Board Report for 
property approval 
quality assurance of board 
papers 
Board decision
notification of property approval 
or decline 
acceptance of purchase 
conditions
Property purchase and Settlement
Instruction to commence purchase negotiations
Negotiation of terms and conditions and propose settlement date
Development of lease agreement
Pre-settlement inspection
Checklist to ILC finance section for insurance
LAMIRS and contract database update
Secure property
Incomplete 
applications —
applicant notified by 
letter
Applications not 
meeting LAP criteria 
— applicant notified 
by letter
Unsuitable projects           
— applicant notified 
by letter
 
Source: ILC, LA [land acquisition] Assessment to Acquisition User Guide.  
Notes:  ‘NAP’: National Assessment Panel. 
Project establishment 
3.7 Project establishment encapsulates the development and submission of 
an  application  for  a  project  under  one  of  the  two  streams.  Prior  to  an 
Indigenous organisation  completing and  submitting an application  form,  the 
organisation  must  contact  the  ILC  to  discuss  the  details  of  the  proposed 
project. Once the ILC has established that the proposed project meets the LAP 
criteria and objectives, an application pack which includes an application form, 
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relevant program handbook and the Business Plan Terms of Reference, is sent 
to the applicant. 
3.8 The application forms used for both streams of the LAP seek to obtain 
sufficient  information  from  the  applicant  so  as  to  reach  an  informed 
assessment of the merits of each application—including the extent to which the 
applicant  feels  that  it  is  likely  to  contribute  to  the  achievement  of  LAP 
objectives. Other details  relevant  to  the applicant and  the proposed property 
are  obtained  through  a  later  due‐diligence67  process  conducted  by  ILC 
assessment officers and legal counsel. 
Desktop Appraisal, Further Investigation and due-diligence 
Desktop Appraisal 
3.9 Applications assessed as complete and compliant with LAP objectives 
proceed  to  the  first  assessment phase—Desktop Appraisal. At  this  stage  the 
primary  aim  is  to  establish  if  the  proposed  project  should  proceed  to  the 
‘Further  Investigation’  phase—a  second  assessment which  closely  examines 
applications.  
3.10 As described  in  the Land Acquisition Assessment  to Acquisition User 
Guide, the purpose of the Desktop Appraisal is to: 
 assess the application against the program criteria; and 
 identify potential  issues/risks and actions/treatments  to be undertaken 
during Further Investigation (see paragraph 3.13). 
3.11 Assessing  applications  against  threshold  requirements  is  an 
appropriate  approach  which  can  reduce  inefficiencies  in  the  assessment 
process  to  the  benefit  of  applicants  and  agencies.  For  each  of  the 
20 application‐based projects reviewed by the ANAO, the ILC had completed 
Desktop  Appraisals  for  each  project.  The  Desktop  Appraisal  process  is 
outlined in Figure 3.2 below. 
                                                     
67  The ANAO Better Practice Guide—Implementing Better Practice Grants Administration, 
December 2013, p. 34, describes due-diligence as: a process undertaken to obtain sufficient information 
for informed decision making and to verify the accuracy and completeness of information that has been 
provided. In that context, another important factor in determining the appropriate application process for 
a grant program is the information that will be required to properly assess applications and adequately 
inform funding decision.  
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Figure 3.2: Desktop Appraisal process 
 
Source: Adapted from ILC, LA [land acquisition] Assessment to Acquisition User Guide. 
3.12 For  applications  passing  the  Desktop  Appraisal  phase,  a  Project 
Overview  and  Further  Investigation  Plan  (FIP)  is  completed.  The  Project 
Overview  report  summary  details  of  the  applicant  and  proposed  project 
including: anticipated project benefits; organisational governance and capacity; 
project  costs;  and  property  details.  The  FIP  identifies  issues  and  risks 
associated with the acquisition and proposed risk management options. A due‐
diligence plan and budget is also developed. This information is then supplied 
to the National Assessment Panel (NAP) to determine which projects proceed 
to  the  Further  Investigation  and due‐diligence  phase.  For  those  applications 
considered  most  meritorious,  due‐diligence  costs  are  approved  and  are 
recorded  in  the  financial  management  module  of  LAMIRS.  Of  the  20 
application‐based  projects  reviewed,  the ANAO  observed  that  the  ILC  had 
completed the desktop project overview reports, as required, for each project.68 
   
                                                     
68  This figure includes four projects that were approved before the Project Overview reports process was 
developed by the ILC. For these older projects, the requirement to have completed Project Overview 
reports was not applicable. 
Delivery of Land Acquisition Projects 
 
ANAO Audit Report No.15 2013–14 
The Indigenous Land Corporation's Administration of the  
Land Acquisition Program 
 
57 
Further Investigation 
3.13 Further Investigation is described by the ILC as: the comprehensive, in‐
depth assessment of a proposed project. It is a due‐diligence process intended 
to: 
 gather high‐quality evidence and verify claims about a project; 
 investigate that the project meets all program criteria; and  
 develop the board paper to present a compelling case for the project to 
the ILC board. 
3.14 Due‐diligence  and  assessment  activities will  vary  depending  on  the 
project, and are to be tailored to the particular risks of the project, but generally 
include: applicant capacity including credit checks and financial viability; land 
valuation;  Native  Title  search;  land  valuation;  zoning,  building  and  pest 
inspections. Further Investigation activities will often occur concurrently; with 
field workshops69,  searches, valuations  and  inspections  each occurring while 
other research about a potential acquisition is ongoing. 
3.15 Project  files  reviewed  by  the  ANAO  indicated70  that  each  of  the 
completed Project Overview Reports was recorded on file as required, and the 
ILC had undertaken a range of due‐diligence steps on approved applications. 
As  an  illustration,  the  due‐diligence  undertaken  in  respect  of  a  recent 
acquisition is outlined in the following example. 
                                                     
69  A field workshop is organised with the applicant using the Notification of Field Workshop letter. The 
purpose of the workshop is to: verify details of the application; verify benefit data provided; inform the 
Indigenous organisation of the ILC’s lease requirements; and explain other relevant requirements 
should an application be successful. 
70  This figure includes four projects that were approved before the Further Investigation process was 
developed by the ILC. For these older projects, the requirement to have completed Further Investigation 
Reports was not applicable. 
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Figure 3.2: Desktop Appraisal process 
 
Source: Adapted from ILC, LA [land acquisition] Assessment to Acquisition User Guide. 
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Due-diligence activities for an environmental acquisition 
In August 2011, an Indigenous organisation applied to the ILC for assistance under the LAP 
cultural and environmental values stream for assistance to purchase three contiguous parcels 
of land totalling 103.5 hectares. 
The ILC conducted the following due-diligence activities during the Desktop Appraisal and 
Further Investigation stages of assessing the project proposal: 
 title search; 
 valuation, including infrastructure survey; 
 analysis of zoning in context of intended uses; 
 Native Title search;  
 registration and financial viability checks of the Indigenous organisation; 
 review of land holding history of the organisation (including ILC and non-ILC acquired 
properties); 
 physically attend, survey and photograph—a site visit; 
 environment legislation Protected Matters Report; and 
 identification of potential stakeholders, partner agencies and future opportunities. 
Source: ANAO analysis of relevant ILC project files. 
ILC Board Report and decision 
3.16 Following  the  Further  Investigation  process,  the  ILC  prepares  two 
types of  reports  for  the board. The  first paper prepared  is a Summary Board 
Paper which outlines details pertaining to the application round. The summary 
includes:  
 the total number of applications received for each category; 
 the number of  applications  that did not pass  the  assessment process, 
and the reason; and 
 a  summary  of  applications  going  to  the  ILC  board  for  relative 
assessment  (when  the value of applications exceeds  the annual  funds 
available)71, the total costs of the applications and the intended benefits 
to be gained. 
3.17 The Summary Board Paper is accompanied by a Board Report which is 
completed  for  each  application.  ILC  guidelines  state  that  the  Board  Report: 
‘must present a compelling case  for why  the  ILC should support  the project, 
and  give  all  information  required  for  the  board  to  make  sound  decisions 
                                                     
71  This has only occurred once, in August 2008. 
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regarding  its approval or decline’.72 The Board Report  template requires each 
report address the following information requirements: 
 project proposal; 
 project Indigenous benefits; 
 Indigenous organisation governance and capacity; 
 Indigenous organisation viability and sustainability; 
 project implementation and monitoring; and 
 property  needs  and  profile  (including  risk  identification  and 
treatment). 
3.18 The 20 application‐based project files examined by the ANAO indicated 
that the ILC had followed  its agreed procedure  in relation to the provision of 
required information to the ILC board. 
3.19 The  ANAO  analysed  five  Board  Reports  to  determine  the  level  of 
assessment and examination that the ILC had conducted on applications. The 
level  of  information  and  detail  presented  to  the  board  was  generally 
commensurate with the amount of information that the organisation provided 
in their application. For more sophisticated organisations with comprehensive 
applications, this meant the information and assurance provided to the board 
was  correspondingly  greater  than  it  was  for  less  sophisticated  Indigenous 
organisations that provided less information or detail in their application.  
3.20 For those applicants with less comprehensive applications, the ILC did 
not consistently conduct additional research into the organisation’s governance 
and  capacity  to  deliver  Indigenous  benefits.  While  the  ILC  engages  with 
organisations when applications are proposed, the administrative capacity and 
governance capabilities of an organisation are key influences on the successful 
divestment  of  properties  to  Indigenous  organisations  and  sustainability  of 
benefits.  As  such,  robust  assessments  of  capacity  are  important  to  support 
decisions to acquire land and need to be consistently undertaken. 
Comparative assessment 
3.21 A key consideration for agencies  is achieving best value for the public 
moneys  entrusted  to  them,  by  selecting  projects  that  are  most  likely  to 
contribute  to  Government  objectives.  In  general,  competitive,  merit‐based 
                                                     
72  ILC, Land Acquisition Assessment to Acquisition User Guide. p.15.  
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processes  to  select  projects  are  considered  to  be  an  important  element  of 
achieving  value  for  money.73  Additionally,  conducting  due‐diligence  and 
obtaining  independent  expert  advice  on  applicants  and  properties,  where 
appropriate, also assist sound decision making. Finally, forms of comparative 
assessment are useful steps to consider to identify potential opportunity costs 
incurred and to facilitate the selection of cost‐effective projects.  
3.22 The LAP criteria allow for the assessment of proposed projects on their 
merits, however processes supporting comparative assessment of applications 
between similar projects, both within and across application rounds and years, 
have  not  been  developed  to  fund  those  projects with  the  greatest  expected 
impact.  The  ILC’s  NILS  and  program  guidelines  provide  for  ‘relative 
assessment’ of projects when  the annual value of proposals exceeds available 
funding.  To  date,  this  situation  has  occurred  only  once,  in  August  2008. 
Otherwise  the  ILC has not developed a methodology  that would enable  it  to 
undertake comparative analysis and assessment  to  judge  the  relative costs of 
alternative projects and their expected benefits. For many projects, particularly 
cultural  and  environmental  projects,  assessing  the  financial  value  of  the 
benefits achieved is difficult, as the benefits are intangible. However, where a 
project  benefit  is  more  specific,  for  example,  the  numbers  of  people  to  be 
employed  or  trained,  such  assessments  can  be  undertaken. Acknowledging 
that benefits under different projects can be difficult to compare, there is scope 
for  the  ILC  to  strengthen  its  assessment  process  to  better  compare  similar 
projects  in  the  same  assessment  round. Comparative  assessments  could  also 
occur against similar projects that have previously been funded or evaluated to 
compare potential Indigenous benefits. 
   
                                                     
73  Department of Finance and Deregulation, Commonwealth Grant Guidelines—Policies and Principles for 
Grants Administration, Financial Management Guidance No.23, July 2009, p. 29; ANAO, Implementing 
Better Practice Grants Administration, Better Practice Guide, December 2013, pp. 32–34. 
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73  Department of Finance and Deregulation, Commonwealth Grant Guidelines—Policies and Principles for 
Grants Administration, Financial Management Guidance No.23, July 2009, p. 29; ANAO, Implementing 
Better Practice Grants Administration, Better Practice Guide, December 2013, pp. 32–34. 
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Recommendation No.2  
3.23 To  better  balance  competing  opportunity  costs  across  diverse  land 
acquisition  activities,  the  ANAO  recommends  the  Indigenous  Land 
Corporation  develops  approaches  to  including  comparative  assessments  of 
relevant  projects  benefits  in  its  project  appraisal  steps  to  assist  with  the 
assessment of potential projects and their corresponding Indigenous benefits. 
ILC’s response: 
Agreed. The  ILC  agrees with  this  recommendation. The  ILC  is  currently  reviewing 
land  acquisition  and  land  management  program  delivery  arrangements  and  this 
recommendation will  be  considered  in  the  context  of  revised  program  arrangements 
from 2014. 
Property acquisition 
3.24 All  ILC property acquisitions are undertaken by a  specialist Property 
Acquisition Officer  (PAO). Negotiations  for  the purchase  of  a property  start 
once  the  successful  Indigenous  organisation  has  signed  and  returned  the 
required  acknowledgement  letter  to  the  ILC  agreeing  to  the  following 
conditions: 
 the proposed purchase is subject to the ILC’s conditions relating to land 
acquisition; 
 the property is to be purchased on the open market—if the vendor and 
the  ILC  are  unable  to  reach  agreement  on  the  price  or  other  sale 
conditions, the purchase will not be completed; and 
 the  Indigenous  organisation  shall  have  no  dealings with  the  vendor, 
lawyers or agents, or disclose any information regarding the acquisition 
of the property, without the permission of the ILC. 
3.25 Prior  to  the  contract  exchange,  an  ILC  officer  undertakes  a  property 
inspection which  ascertains  that  the  property  is  in  an  acceptable  condition. 
Details of  the property,  including  a  listing of assets  is provided  to  the  ILC’s 
finance department for insurance and registration. The ILC legal department is 
advised of any issues identified during the inspection so that, where necessary, 
these can be addressed before contract exchange and settlement. The ANAO’s 
review of 20 application‐based project files demonstrated that the ILC attended 
to  pre  and  post‐settlement  activities,  including  legal  work  and  assets 
registration, as required by the guide. 
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Property leases and divestment  
3.26 Once a property  is acquired by the ILC and repaired as necessary, the 
ILC and Indigenous organisation enter a three‐year  lease agreement. The aim 
of  the  leasing  process  is  to  provide  the  Indigenous  organisation  with  an 
opportunity  to demonstrate  its  capacity  to manage  the property and achieve 
intended Indigenous benefits. Where the organisation has demonstrated that it 
has the appropriate capacity, and that Indigenous benefits are sustainable, then 
the ILC will divest title in the land to the organisation.  
Lease and land holding 
3.27 The following management and reporting obligations are incorporated 
into the standard three‐year lease agreements: 
 Work Plan—provides the Indigenous organisation with a structure and 
timeframes  for carrying out property works and  tasks associated with 
the land use and property maintenance; 
 risk table—sourced from the Land Acquisition Board Report; 
 reporting—six‐monthly progress reports based on intended Indigenous 
benefits; 
 responsibilities for land holding costs; and 
 Property  Management  Plan—to  be  completed  by  Indigenous 
organisations within six months of signing  the  lease. The Plan guides 
Indigenous  organisations  in  the  management  and  maintenance  of  a 
property. 
3.28 In  the  event  that  an  Indigenous  organisation  requires more  time  to 
demonstrate  their  capacity  to  manage  the  property  and  achieve  stated 
Indigenous  benefits,  the  ILC  may  extend  the  lease  period.  The  ANAO’s 
examination  of  20  application‐based  projects  indicated  that  the  ILC  largely 
implemented  lease  agreements  as  required,  and  in  accordance  with  the 
guidelines. Where  Indigenous  organisations  received  immediate divestment, 
or  a  shortened  lease  period,  adequate  evidence  regarding  the  Indigenous 
organisation’s capacity to manage the project, was available on file.  
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Divestment plans and property divestment 
3.29 As noted in paragraph 2.4, under the ATSI Act properties acquired are 
to  be  divested  ‘within  a  reasonable  time’.74  The  ILC’s  program  guidelines 
require  a  divestment  plan  to  be  developed  within  six  months  of  property 
acquisition. The divestment plan: ‘summarises the ILC’s intentions for grant of 
the property, including a clear summary of the timeframe and key milestones 
required  [to  be  achieved]  for  the  property  to  be  divested  to  the  Indigenous 
organisation...the  Divestment  Plan  is  a  summary  that  specifically  targets 
arrangements and conditions for divestment of the property’.75 
3.30 In  instances where an Indigenous organisation has proven  its capacity 
to successfully manage a project, the ILC board may approve the divestment of 
a property immediately after acquisition. In most cases however, divestment is 
planned over a longer period. 
3.31 To  facilitate  the divestment process,  the  ILC develops and presents  to 
the ILC board a Decision to Grant Report. The report is to evidence that:  
 the project Work Plan has been successfully completed; 
 approved benefits are, and will continue to be delivered; 
 the Indigenous organisation has the capacity to continue to sustainably 
manage the property; 
 the  Indigenous  organisation  has  demonstrated  appropriate  levels  of 
governance and  that  the organisation  is compliant with all  regulatory 
responsibilities; 
 the  land has proved  to be suitable  for  the activity and consistent with 
the original stated purpose; 
 the  land use and  financial viability of  the property  is  sustainable and 
the group is able to pay land holding costs; and  
 terms and conditions set by the ILC board have been met.  
3.32 Of the 20 application‐based project files reviewed by the ANAO, all but 
one of the projects had a divestment plan on file. However, divestment plans 
were not completed consistently and contained a varying degree of detail, with 
some plans containing little or no information that would support planning for 
                                                     
74  Section 191D(3)(b), ATSI Act. 
75  ILC, Land Acquisition Land Holding to Grant User Guide, p. 5. 
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the divestment process. Information held on a divestment plan should provide 
a  summary of  the  timeframe and key milestones  required  to be achieved—a 
plan  of  how  divestment  will  be  achieved.  Often  this  information  was  not 
included  in  the  divestment  plan,  which  reduces  its  effectiveness.  The  ILC 
recognises  that  timely and successful divestment  is a recurring  issue  for  it  to 
focus  on,  and  that  divestment  can  take  longer  than  expected,  with  some 
property having been held for more than ten years before divestment.   
3.33 To  support  the  ILC’s  requirement  to  divest  properties  ‘within  a 
reasonable  time’76, a more  thorough and  consistent approach  to planning  for 
divestment, and  risks  that can arise preventing  timely divestment, should be 
undertaken.  This  could  be  achieved  by  emphasising  divestment  as  a  key 
element  of  the whole  of  project‐life  risk  assessment  discussed  in Chapter 2, 
addressing project‐specific risks  to divestment, but also  those which program 
delivery  experience demonstrates  can  affect divestment  ‘within  a  reasonable 
time’.  The  ILC’s  performance  against  divestment  targets  is  examined  in 
Chapter 4. 
Monitoring 
3.34 The  relationship  between  the  ILC  and  an  Indigenous  organisation 
arising  from a  land acquisition  typically  lasts several years  to over a decade, 
from initial application, to acquisition and leasing of a property, through to the 
post‐divestment phase. During  this  time,  the  ILC’s project processes provide 
for monitoring  of  the  Indigenous  organisation  and  the  Indigenous  benefits 
delivered through reporting or site visits. 
Reporting 
3.35 The  ILC’s  Landholding  to  Grant  user  guide  outlines  a  range  of 
monitoring activities conducted during the lease period, including monitoring 
compliance  with  the  terms  of  the  lease,  and  those  activities  outlined  in 
paragraph  3.27.  In  relation  to  the  reporting  of  Indigenous  benefits,  the  user 
guide  and  terms  of  the  lease  agreement  require half‐yearly progress  reports 
(due  15 January)  and  full‐year  progress  reports  (due  15  July)  be  submitted, 
                                                     
76  Section 191D(3)(b), ATSI Act. 
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76  Section 191D(3)(b), ATSI Act. 
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aligned  to  the  ILC’s  benefits  framework.77  The  information  obtained  in 
progress reports includes: 
 achievement of Indigenous benefits; 
 uses to which the property is put; 
 financial reporting; 
 progress against project tasks; and  
 statements of compliance with terms of lease and legislation relevant to 
the status of the Indigenous organisation. 
3.36 Following the divestment of a property to an Indigenous organisation, 
reporting obligations usually continue for a five‐year period. 
Property visits 
3.37 In  addition  to  reporting,  the  other  significant  monitoring  activity 
completed by  the  ILC  is  to periodically visit  the property acquired under  the 
LAP. Both during term of the lease, and following divestment, ILC officers are 
to conduct visits to properties annually. Visits are intended to: 
 confirm  that  the  property  is  being  used  in  accordance  with  the 
conditions of the lease agreement; 
 validate  the  information  presented  in  reports,  particularly  around 
Indigenous benefits; 
 inspect the current condition of the property, infrastructure and assets; 
and 
 speak face‐to‐face with Indigenous people about issues. 
3.38 The ANAO’s examination of the 20 application‐based projects revealed 
that  the  ILC  generally  implemented  the monitoring  activities  outlined, with 
evidence on  the  file of progress  reports being  submitted when  required, and 
file  notes  (some  with  photographs)  evidencing  that  ILC  staff  visited  ILC‐
acquired  properties,  both  during  the  lease  period  as  well  as  in  the  post‐
divestment phase. 
                                                     
77  The ILC’s Indigenous benefits framework is discussed further in paragraphs 4.3 to 4.6. 
  
ANAO Audit Report No.15 2013–14 
The Indigenous Land Corporation's Administration of the  
Land Acquisition Program 
 
66 
Strategic projects 
3.39 Strategic  projects  are  projects  that  the  ILC  ‘initiates  to  achieve 
significant  Indigenous  benefits,  including  employment  and  training.  They 
usually  involve  collaboration  with  other  Australian  Government  or 
State/Territory agencies or  the private  sector’.78 Strategic projects  can  involve 
the  use  of  funds  allocated  to  either  or  both  land  acquisition  and  land 
management uses. The  ILC board has  identified  the agricultural and  tourism 
industries  as  key  areas  of  focus  for  strategic projects,  but  are  not  limited  to 
these industries.79 Strategic projects are generally complex and long‐term.  
Ayers Rock Resort 
3.40 In recent years, the ILC has  initiated some substantial strategic project 
activities. The largest of these was the May 201180 acquisition of the Ayers Rock 
Resort precinct,  including most  of  the  infrastructure  and  tourism  businesses 
comprising  the  township of Yulara  in  the Northern Territory. Purchased  for 
over $300 million81, together with an additional $60 million allowed for capital 
expenditure  and  improvements82,  the  ILC’s  acquisition  of  ARR  aimed  to 
substantially  increase  Indigenous economic participation and deliver a  range 
of benefits,  including  training outcomes,  for  Indigenous people  living  in  the 
area, but also throughout Australia.  
Divestment plan for ARR 
3.41 An Aboriginal  corporation  representing  Indigenous  communities  that 
surround Uluru (Ayers Rock) first approached the ILC in 2008 proposing that 
the ILC work in partnership to purchase ARR to achieve significant benefits for 
the local Anangu people. In developing its proposal, the ILC intended that the 
104 000 hectares of land associated with the ARR precinct would be divested to 
an  appropriate  title‐holding  body when  secured  and  unencumbered  title  is 
available through discharge of the ILC’s financial and security obligations. The 
                                                     
78  ILC, Land Acquisition Land Assessment to Acquisition User Guide, p. 3.  
79  ibid. 
80  ILC, Annual Report 2012–13, pp. 16, 168. The decision to acquire ARR was made in October 2010. 
81  The vendor-finance payment schedule for the $300 million purchase price for ARR was: $13.5 million 
(deposit on exchange); $67.5 million (on completion, expected 120 days after exchange); $81 million 
(first anniversary of completion); $138 million (fifth anniversary of completion), with 6.5 per cent interest 
(fixed) per annum for deferred payment amounts. At 30 June 2013, the then carrying amount of the 
ARR acquisition was $312.25 million, based on an August 2011 assessment. 
82  Through a debt facility with a major bank, at a variable interest rate. 
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divestment was intended to be structured around a lease‐back arrangement to 
ensure the ongoing successful operation of the resort. 
Interagency engagement prior to the ILC’s acquisition of ARR 
3.42 During 2009 and 2010,  in  the  lead‐up  to  the decision  to acquire ARR, 
both  the  then  Minister  for  Families,  Community  Services  and  Indigenous 
Affairs  and  the  then  Minister  for  Finance  and  Deregulation  (and  their 
respective departments) alerted the ILC to their concerns about potential risks 
for  the  continued  operations  of  the  ILC’s  other  programs,  should  planned 
revenue for ARR be insufficient to meet payments due in respect of the resort83, 
and the impact that the purchase could have on the Australian Government’s 
budget position. 
3.43 On 1 October 2010, the ILC advised the then Minister for Finance and 
Deregulation  that  the  ILC  board  has  resolved  to  acquire  ARR.  The  then 
Minister had written  to  the  ILC noting  the  ILC’s  responsibility  to undertake 
financial analysis to further test the assumptions of the viability of the resort. 
The  then  Minister  had  expressed  concerns  about  the  potential  financial 
viability  of  the  proposed  purchase  and  its  impact  on  the  ILC’s  ability  to 
perform its broader obligations. The Minister’s concern lay with identified key 
risks facing ARR in the medium to long‐term, which could potentially result in 
poor  occupancy  rates.  Noting  the  ILC’s  intention  to  proceed  with  the 
acquisition, the Minister requested the development and provision of: 
 an independent and detailed sensitivity analysis;  
 a detailed contingency plan on actions the ILC board  intended to take 
under various revenue and expense scenarios; and 
 quarterly  information  on  the  resort’s  performance  including 
comparisons to projected performance data.  
3.44 In  response  to  the  then Minister’s  request  for  information  about  the 
acquisition,  the  ILC provided  financial projections and also confirmed  that  it 
would meet quarterly with the then Department of Finance and Deregulation 
to  provide  details  of  ARR’s  performance  following  settlement  of  the 
                                                     
83  The ILC and Voyages have provided cross guarantees for obligations under the sale agreement for the 
purchase of Ayers Rock Resort which includes a cross guarantee for deferred payment arrangements to 
the vendor: ILC, Annual Report 2012–13, p. 215. 
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acquisition.84  At  the  time  of  the  acquisition,  the  ILC  considered  that  there 
would be no adverse  impact on  the delivery of  the  ILC’s existing operations 
including  work  in  relation  to  Native  Title  settlements,  further  strategic 
acquisitions, or expenditure on existing programs.  Income  received  from  the 
Land  Account  would  continue  to  be  used  to  fund  new  and  existing  land 
acquisition and land management projects for Indigenous organisations. 
3.45 While the ARR acquisition is in the first years of a potentially decades‐
long  project,  the  ILC  reports  that  benefits  are  already  being  delivered  to 
Indigenous Australians.85 However,  the  financial performance  of ARR  is not 
meeting forecasts and the value of the ILC’s investment is lower than expected 
in the two and a half years since the acquisition of the resort. The current ILC 
board has indicated that it has concerns with the cost effectiveness and risks of 
the project. The ILC wholly‐owned subsidiary Voyages86 is noted in the ILC’s 
consolidated entity  financial statements  for 2012–13 as having concluded  that 
ARR  incurred an  impairment  loss of $62.25 million, resulting  in an aggregate 
fair value (equal to recoverable value) of $250 million at 30 June 2013.87,88 
3.46 At a Senate Finance and Public Administration Legislation Committee 
meeting  on  22  November  2013,  the  ILC  advised  that  in  the  absence  of  a 
fundamental  turnaround  in  the  tourism market,  the ARR  acquisition would 
impact for at least 15 to 20 years on the ILC’s ability to fulfil its core statutory 
functions—land acquisition and  land management. The ILC also advised that 
servicing  the  interest  and  principal  debt  repayments  associated  with  the 
acquisition  of  ARR  was  expected  to  consume  at  least  $20  million  of 
approximately  $35  million  available  each  year  to  fund  the  ILC’s  core 
functions.89 
                                                     
84  Settlement occurred in May 2011.  
85  See, for example: ILC, National Indigenous Land Strategy 2013–17, p. 30; Prime Minister of Australia, 
Closing the Gap: Prime Minister’s Report 2012, p. 98; Prime Minister of Australia, Closing the Gap: 
Prime Minister’s Report 2013, p. 108; ILC, Annual Report 2011–12, pp. 112–113; ILC, Annual Report 
2012–13, pp. 36, 39, 108, 113–116.  
86  Voyages Indigenous Tourism Australia Pty Ltd., was incorporated to own, manage and operate ARR on 
behalf of the Indigenous Land Corporation: ILC, Annual Report 2012–13, p. 168. 
87  ILC, Annual Report 2012–13, pp. 26, 109,168,199. 
88  The impairment loss is based on an assessed carrying amount (non-financial assets) for the resort of 
$312.25 million, assessed in August 2011: ILC, Annual Report 2012–13, pp. 26, 109,168,199. 
89  Senate of Australia, Finance and Public Administration Legislation Committee estimates, Proof 
Committee Hansard, 22 November 2013, p. 27.  
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3.47 In relation  to  the ARR acquisition,  the  ILC had undertaken a range of 
investigations and due‐diligence activities although these have not necessarily 
reduced  the  identified  risks  of  the  acquisition,  including  potential  broader 
financial consequences for the ILC, and the ILC’s ability to deliver Indigenous 
benefits over  the  longer‐term.  In proposing  the  acquisition  to  the board,  the 
ILC supporting papers noted the  inherent volatility of the tourism sector and 
its  sensitivity  to  external  influences.    The  papers  identified  a  range  of 
significant  risks  including  that  the  purchase  price  paid  over  the  five‐year 
period  would  not  remain  commensurate  with  ARR’s  value.  This  was 
considered  as  an  extreme  risk  and  likely  to  occur,  however  following  the 
completion of various due‐diligence activities,  the papers noted  that risk had 
been reassessed as moderate and unlikely to occur. 
3.48 As  noted  in  paragraph  1.7,  the  purchase  of  the  ARR  has  been 
considered  by  reviews  commissioned  by  the  ILC  board  following  its 
acquisition in 2011. These include a review of board governance arrangements 
and accountability and reporting relationships existing between the ILC and its 
subsidiary  companies,  which  reported  in  February  2013.90  The  review 
recommended, among other  things,  that governance structures  for  the group 
(the  ILC and subsidiaries) and processes better  reflect  the organisational and 
structural changes to the ILC over recent years caused by a shift in focus of the 
ILC’s acquisition activities towards larger scale and complex strategic projects, 
including ARR.91 In September 2013, the ILC commenced a review to assess the 
short to medium‐term operational strategies available to the ILC in relation to 
ARR to improve its performance. This review was also tasked with informing 
the ILC board over the adequacy of the due‐diligence undertaken in respect of 
the  purchase  of  ARR.  The  ILC  informed  the  ANAO  this  review  will  be 
completed in early 2014. The ILC has also reported that it has commissioned a 
comprehensive valuation for ARR, to be completed by 30 June 2014.92 
   
                                                     
90  Deloitte, Board Governance Arrangements, February 2013, available from: 
<http://www.ilc.gov.au/Publications/~/media/ILC/ILC%20Website/Content/Publications/Corporate%20Do
cuments/Governance%20Review%20Report.ashx> [accessed 23 July 2013]. 
91  ibid., p. 8. 
92  ILC, Annual Report 2012–13, p 169. 
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Conclusion 
3.49 The  ILC  has  developed  a  structured  approach  to  the  delivery  of  the 
LAP.  Detailed  guidance  has  been  developed  to  support  the  assessment  of 
proposals  and  the  subsequent  steps  to  purchase  properties.  More  detailed 
assessment  of  project‐specific  risk  and  divestment  planning would  improve 
the  administrative  approach  taken  by  the  ILC.  Furthermore, making  greater 
use  of  comparative  assessments  of  projects, where  feasible, would  provide 
further assurance  that projects most  likely  to contribute  to  the Government’s 
objectives  are  selected  and  that  consideration  of  the  costs  of  achieving  the 
proposed outcomes, relative to other opportunities, is undertaken. 
3.50 The processes developed for the LAP are generally appropriate for the 
acquisition  of  the  lower‐risk  and  lower‐cost  properties  that  are  commonly 
purchased  through  the LAP. The  ILC also acquires  land as strategic projects. 
These  are  generally  identified  by  the  ILC  or  stakeholders  so  as  to  take 
advantage of perceived opportunities. In recent years the ILC has made several 
higher‐risk  and  more  complex  acquisitions,  including  ARR.  The  ILC  has 
undertaken a range of investigations and due‐diligence activities in respect of 
its  strategic  projects,  although  these  have  not  necessarily  reduced  the  risks 
involved  in  their  purchase—particularly  evident  in  the  reported 
underperformance  of  the  ARR  acquisition.  The  ILC  board  commissioned 
several  reviews  during  2012  and  2013  of  matters  relating  to  the  ARR 
acquisition.  In  this  context,  existing  program  management  arrangements 
would benefit from review to consider the need for additional strengthening. 
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4. Performance Reporting 
This chapter examines  the  ILC’s performance reporting and evaluation approach and 
considers the extent to which they support the effective administration of the LAP. 
Introduction 
4.1 A sound program performance measurement and reporting approach 
supports  the  effective  administration  of  a  government  program.  It  enables 
administering agencies  to assess performance  so  that managers  can  improve 
program delivery over  time. Effective measurement of program performance 
also delivers meaningful reporting  to both senior and project  level managers; 
and  enables  performance  outcomes  relating  to  program  objectives  to  be 
communicated  to  the Parliament, program beneficiaries,  and  the  community 
more broadly. 
4.2 This chapter examines the ILC’s: 
 Indigenous benefits framework; 
 program performance information management; 
 evaluation; and  
 reporting to the Parliament. 
Indigenous benefits framework 
4.3 The  ILC’s  internal  performance  reporting  framework  is  based  on 
identifying Indigenous benefits. As noted in paragraph 1.4, the ATSI Act does 
not explicitly define the nature of an Indigenous benefit and the ILC describes 
benefits as  ‘long‐term  improvements  in Indigenous wellbeing’.93 Accordingly, 
a wide range of results are considered by the ILC when assessing the benefits 
of a project.  
4.4 The  Indigenous  benefits  framework  is  described  by  the  ILC  as  a 
mechanism  to  deliver  assurance  to  the  ILC  board  about  the  soundness  of 
program delivery and performance, and to provide useful  information to ILC 
managers and project officers. The framework sets out the way the ILC defines, 
                                                     
93  ILC, Benefits Framework, July 2011, p. 1. 
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captures, measures  and  reports  on  the  achievement  of  benefits94.  It  seeks  to 
give  assurance  that  the  collection  and  use  of  benefits  data  is  accurate  and 
consistent.  Performance  data  is  sourced  from  properties  managed  by 
Indigenous organisations, or  subsidiaries of  the  ILC,  through  the monitoring 
and  reporting  arrangements  discussed  in  Chapter  3.  The  ILC’s  benefits 
framework is outlined in Figure 4.1. 
Figure 4.1: ILC benefits framework 
 
Source: ILC, National Indigenous Land Strategy 2013–17, p.11. 
4.5 Providing clarification of the nature of benefits through this framework 
is useful  in establishing a consistent understanding of high‐level priorities for 
the  ILC’s  land  acquisition  activities. Nonetheless,  the  13  progress  indicators 
identified in the framework cover a wide variety of benefits and in themselves 
do  not  serve  as  key  performance  indicators  through  which  the  ILC  could 
measure its overall effectiveness, other than to the extent that it ensures that it 
funds projects that can contribute to one or more of these areas. 
4.6 As  noted  in  Chapter  3,  prior  to  the  acquisition  of  land,  project 
applications, and the Indigenous benefits intended to be achieved within those 
                                                     
94  ibid. 
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94  ibid. 
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projects, are initially assessed by the ILC against the indicators contained in the 
benefits  framework.  Applications  are  to  identify  which  benefits  they  are 
seeking  to  contribute  to  and,  once  a  project  is  approved,  these  identified 
benefit  indicators are  included  in  lease agreements and are  to be reported on 
by the successful applicant organisation. The indicators are also to be assessed 
in project evaluations. 
Program performance information management 
4.7 Project  level  data,  based  on  the  Indigenous  benefits  framework,  is 
entered  into  projects’  electronic  files  in  the  ILC’s  Land  Acquisition 
Management Information Reporting System (LAMIRS). Data is sourced from: 
 Indigenous  organisations—data  is  collected  through  six‐monthly 
progress reports; or 
 for ILC‐operated businesses—data is collected from property managers 
and training organisations. 
4.8 The  ILC  advised  that  it  collects  both  qualitative  and  quantitative 
Indigenous benefits information from Indigenous organisations. In the case of 
ILC strategic projects, project officers gather data in collaboration with relevant 
Indigenous  stakeholders who  are  identified  as  being  the  beneficiaries  of  the 
ILC’s  strategic  activities  throughout  the  life  of  the  project.  The  data  and 
performance  information  made  available  under  the  framework  is  used  to 
inform the ILC’s annual report, portfolio budget statements and for Ministerial 
or Parliamentary inquiries. 
4.9 One of the primary aims of the benefits framework is to give assurance 
that  the  collection  and  use  of  benefits  data  is  accurate  and  consistent.  The 
framework provides an outline of how the ILC will collect and use project and 
program data, however  it does not outline how  the  ILC will gain  assurance 
that the data collected is accurate and consistent.  
4.10 Without  verifying  that  source  data  provided  by  Indigenous 
organisations or ILC‐owned businesses and subsidiaries is accurate, the ILC is 
unable to assure the ILC board that the benefits data and information reported 
is accurate, or that the LAP is achieving Indigenous benefits and outcomes as 
intended.  Further,  relying  on  these  reports  to  inform  public  reporting 
obligations, such as annual reports, may expose the ILC to the risk of reporting 
inaccurate data, benefits  and outcomes. The  ILC  can  improve  this  aspect by 
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developing  and  including data verification processes  to  review  the  accuracy 
and consistency of data provided to it.  
Reporting from LAMIRS 
4.11 LAMIRS  is  an  in‐house,  purpose‐built  program  information 
management  system  which  has  been  developed  around  the  Indigenous 
benefits framework and reflects LAP program objectives. LAMIRS is capable of 
sufficiently  capturing  the  kind  of  qualitative  and  quantitative  information 
necessary  for  the  ILC  to be able  to produce useful management  information. 
LAMIRS  is  also  capable of producing  reports  reflecting performance  against 
program  objectives  consistent  with  the  ILC’s  legislated  aims  of  delivering 
through  land  acquisitions  social,  economic,  cultural  and  environmental 
benefits. 
4.12 LAMIRS is capable of producing a broad range of project and program 
level  reports,  used  by managers  and  project  offices  in  program  delivery,  as 
well  as  for  reporting  purposes.  While,  as  outlined,  the  verification  of 
Indigenous benefits source data reported by Indigenous organisations could be 
improved,  the accuracy of  the data  that  is entered  is checked by  the relevant 
division  office’s  operations  manager.  High‐level  program  and  lower‐level 
project summary reports generated include: 
 PBS projected benefits report (aggregated); 
 PBS achieved benefits report (aggregated); 
 approved projected benefits report (individual project); 
 individual project benefit report by financial year (current); and 
 whole of project‐life benefits (all years). 
Evaluation 
4.13 Establishing  a  sound  program  evaluation  framework  enables  a 
government  body  to  assess  the progress  and  outcome  of  a program  against 
objectives,  learn  from  and  improve program delivery  over  time,  and  inform 
management decision making. Such an approach can also reveal the extent to 
which  resources are being used  to deliver program outcomes efficiently. The 
ILC  has  developed  an  evaluation  framework  to  guide  staff  in  undertaking 
evaluations at the corporate, program and project level. 
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benefits. 
4.12 LAMIRS is capable of producing a broad range of project and program 
level  reports,  used  by managers  and  project  offices  in  program  delivery,  as 
well  as  for  reporting  purposes.  While,  as  outlined,  the  verification  of 
Indigenous benefits source data reported by Indigenous organisations could be 
improved,  the accuracy of  the data  that  is entered  is checked by  the relevant 
division  office’s  operations  manager.  High‐level  program  and  lower‐level 
project summary reports generated include: 
 PBS projected benefits report (aggregated); 
 PBS achieved benefits report (aggregated); 
 approved projected benefits report (individual project); 
 individual project benefit report by financial year (current); and 
 whole of project‐life benefits (all years). 
Evaluation 
4.13 Establishing  a  sound  program  evaluation  framework  enables  a 
government  body  to  assess  the progress  and  outcome  of  a program  against 
objectives,  learn  from  and  improve program delivery  over  time,  and  inform 
management decision making. Such an approach can also reveal the extent to 
which  resources are being used  to deliver program outcomes efficiently. The 
ILC  has  developed  an  evaluation  framework  to  guide  staff  in  undertaking 
evaluations at the corporate, program and project level. 
Performance Reporting 
 
ANAO Audit Report No.15 2013–14 
The Indigenous Land Corporation's Administration of the  
Land Acquisition Program 
 
75 
Project evaluation for the LAP 
4.14 Project  evaluation  processes  are  set  out  in  the  ILC  Evaluation 
Framework  2011–12,  further  supported  by  the  Evaluation Quick Guide  and 
Evaluation Plan template. 
4.15 The  ILC’s  evaluation  framework  is  intended  to  assess  and  provide 
feedback on  the  relevance, effectiveness, efficiency,  impact and  sustainability 
of Indigenous benefits delivered under the LAP. The framework also notes that 
the evaluations’ outcomes are used to inform policy and decision making. 
4.16 The  ILC  identified  two  approaches  for  inclusion  in  its  evaluation 
activities:  
 Outcome  evaluations—judging  the  extent  to  which  the  program  or 
policy affected the outcomes sought, and whether goals and objectives 
have been met; and 
 Process evaluations—examining  the activities of a program or project; 
whether  they were managed  efficiently, who  the project  has  reached 
and the quality of activities.  
The approach undertaken depends upon  the objectives of  the evaluation,  the 
questions  that  need  to  be  answered;  and  when  it  is  conducted.  The  main 
indicators that evaluations are required to cover are presented in Table 4.1.  
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Table 4.1: Project evaluation indicators 
Indicators  Evaluation criteria 
Effectiveness  did the project achieve projected benefits; 
 were all agreed activities completed, were any changes made to these 
activities; 
 were the risks identified in the Board Report adequately managed; and  
 were there additional risks that the ILC did not anticipate in its risk 
assessment. 
Efficiency  has the project been implemented on-budget and on-time; 
 were inputs sufficient to undertake planned activities and achieve 
projected outcomes; 
 did the ILC achieve good value for money; and 
 how could the project have been delivered more efficiently. 
Impact  has the project resulted in any unintended consequences or benefits; and 
 has the project contributed to broader social change. 
Sustainability  will the benefits and other outcomes produced by the project be sustained 
after the ILC’s assistance is concluded; 
 is the group willing to continue project activities on their own; and  
 is there a plan to guide the future of the project. 
Source: ILC Project Evaluation template. 
4.17 Individual project  evaluations  are  incorporated  into  the  ILC’s project 
cycle and  involve an evaluation occurring prior  to divestment  taking place.95 
For those projects that are not divested, evaluations continue to be undertaken 
every three years until the property is divested to an Indigenous organisation. 
These  evaluations  are  undertaken  by  ILC  project  officers.  The  ILC  has 
developed evaluation criteria  for each  indicator described  in Table 4.1 but,  in 
some  cases,  these do not  adequately guide  and  support project  assessments. 
For example, one criterion asks:  ‘did the ILC achieve good value  for money?’ 
Without  the  development  and  application  of  a  consistent  value  for money 
measure,  or  guidance  as  to  how  this  is  to  be  assessed  and  evidenced, 
evaluation can provide  little assurance  that  the  ILC did  in  fact achieve value 
for money. The  evaluation  framework  also does not provide  the  ILC with  a 
realistic  understanding  of  a  project’s  performance,  relative  to  that  of  other 
projects. A rating or scaling system has not been developed, which results  in 
reports  that do not  identify poor performers relative  to strong performers.  In 
                                                     
95  This evaluation seeks to ascertain if the Indigenous organisation has achieved intended benefits and 
has demonstrated that it has the capability to manage the project after divestment. 
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addition  to  the evaluations undertaken as a part of  the project  life  cycle,  the 
ILC  has  periodically  undertaken  more  detailed  evaluations  of  specific 
acquisitions. These evaluations have been undertaken by external consultants 
or by the ILC’s senior evaluation officer. The greater investment made in those 
evaluations has enabled a fuller assessment of benefits and outcomes.   
4.18 In September 2012, the ILC conducted a Project Evaluation Review. The 
Review  was  undertaken  to  assess  the  quality  of  all  project  evaluations 
produced by staff in 2011–12. The review observed several areas of concern in 
the ILC’s evaluation practice, including: 
 omitting answers to evaluation questions; 
 unclear articulation of Indigenous benefits;  
 limited explanation of delays; and 
 lack  of  reflection—few  evaluations  reflected  on  whether  the  project 
could  have  been  more  efficient,  whether  the  risks  were  adequately 
managed and whether the ILC received value for money. 
4.19 The  wide  variety  and  scale  of  projects  funded,  and  the  different 
Indigenous  benefits  expected  from  each  project  presents  the  ILC  with 
challenges in readily comparing and aggregating benefits—as these are specific 
to  each project  and will generally have  a  localised  impact. Furthermore,  the 
information  required  to  appropriately  assess  impact  and  sustainability  is  in 
some  cases  likely  to  be  beyond  the  short  timeframes  of  LAP  evaluation.  In 
reviewing the files of 20 LAP application‐based projects, the ANAO observed 
that  project  evaluations were  generally  limited  in  their  analysis  of whether 
intended Indigenous benefits were achieved. 
Program level evaluation
4.20 In  2002  the  ILC  undertook  an  evaluation  of  the  properties  purchased 
under  the  first National  Indigenous Land Strategy 1996–2001. To complete  the 
review,  the  ILC  conducted  a  stock‐take  of  properties  that  had  been  acquired 
since 1995. In response to the critical findings of the stocktake96, the ILC initiated 
a remediation program to improve the physical condition of the properties and 
assist  title‐holding bodies  to  improve governance and property planning. The 
                                                     
96  The evaluation noted that many properties had not at that point met their full potential, resulting in fewer 
benefits than anticipated. 
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ILC conducted an evaluation of the remediation program  in 2008, concluding 
that  the  remediation  program  had met  its  objectives  of  improving  property 
conditions  and  strengthening  property  management  and  planning.  The 
evaluation  of  the  remediation  program  did  not  address whether  properties 
were achieving greater benefits.  
4.21 In  2010,  the  ILC board  commissioned  a  review of  ILC programs  and 
policies.97  The  review  was,  among  other  things,  tasked  with  considering 
whether  the  ILC’s  policies,  objectives,  outcomes  and  performance  indicators 
were consistent with its aims as described in the ATSI Act. The review did not 
assess  the  impact  of  the  ILC’s  activities  but  did  conclude  that  the  ILC’s 
Indigenous benefits framework was aligned to measures of overall Indigenous 
well‐being  and  the  ILC  was  likely  to  be  contributing  to  improvements.  It 
would be  timely  for  the  ILC  to consider undertaking a similar program‐wide 
evaluation  as was  implemented  in  2002,  using  that  evaluation  as  a  baseline 
against which performance since then, could be benchmarked. 
Reporting to the Parliament 
4.22 In  accordance  with  the  Australian  Government’s  Outcomes  and 
Programs  Reporting  Framework,  each  public  sector  agency  or  body  must 
assess,  and  report  to  the  Parliament,  the  progress  and  performance  of 
programs  for  which  it  has  responsibility.  To  monitor  the  achievement  of 
program  objectives,  an  administering  body  needs  to  define  performance 
information,  including  deliverables  and  key  performance  indicators  (KPIs), 
against which to measure performance.  
4.23 As  noted  in  paragraph  1.4,  the  ILC’s  program  objective  is  to  assist 
Indigenous  people  to  acquire  and  manage  land  to  achieve  economic, 
environmental, social and cultural benefits. The LAP is designed to contribute 
to this objective. 
Program performance—deliverables 
4.24 ‘Deliverables’  are  the  goods  and  services  produced  by  a  program  in 
meeting  its objective. Collectively,  the deliverables  represent  the  intervention 
                                                     
97  Aegis Consulting Australia, External  Review of the Policies and Programs of the Indigenous Land 
Corporation, September 2010, pp. 20–21, available from: 
<http://www.ilc.gov.au/~/media/ILC/ILC%20Website/Content/Publications/Corporate%20Documents/163
23_Aegis_ILC_Audit_Report_Print.ashx> [accessed 27 March 2013]. 
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the government has chosen to take to address a particular  issue—in this case, 
to  increase  the  Indigenous  estate  and  deliver  Indigenous  benefits.  ILC 
deliverables  assess  performance  in  terms  of  the  land  acquisition  (and  land 
management) activities that help deliver these benefits. Table 4.2 illustrates the 
ILC’s  performance  based  upon  acquisition‐relevant  deliverables,  reported 
annually for the period 2008–09 to 2012–13. 
Table 4.2: ILC acquisitions and divestments 2008–09 to 2012–13 
  Acquisitions Divestments 
Year Forecast Revised 
forecast 
Actual 
reported 
Variation 
(from 
revised) 
Forecast Revised 
forecast 
Actual 
reported 
Variation 
(from 
revised) 
2008–09 6 6 7 +1 8 8 10 +2 
2009–10 6 6 2 -4 15 15 14 -1 
2010–11 6 6 5 -1 15 14 12 -2 
2011–12 6 6 4 -2 10 10 4 -6 
2012–13 6 6 4 -2 10 10 3 -7 
Totals 30 30 22 -8 58 57 43 -14 
Note:  Acquisition totals include some strategic projects.   
Source:  ILC Portfolio Budget Statements; Annual Reports. 
4.25 Table  4.2  demonstrates  that  the  ILC  has  not  met  its  target  for 
acquisition  and  divestment  activities  in  recent  years—even  following  final 
revision  forecasts.  Of  the  30  acquisitions  forecast  for  2008–09  to  2012–13, 
22 (73 per  cent) were  achieved.  For  the  same  period,  of  the  57  divestments 
under  revised  forecasts,  75  per  cent were  actually  achieved  over  the  longer 
term. As  Figure  4.2  (below) demonstrates, divestment  activity  has  generally 
equalled or exceeded acquisition activity in recent years except for the 2012–13 
financial year. This  reverses a  trend observed during  the eight years prior  to 
2008–09, during which  period  there were  only  two  years when divestments 
exceeded acquisitions. 
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Figure 4.2: Properties reported as acquired and divested by ILC: 
2000–01 to 2012–13 
 
Notes: ILC received 15 additional properties (not shown) upon abolition of ATSIC in the mid-2000s. 
 Acquisition totals include some strategic projects. 
Source: ILC annual reports. 
4.26 To  some extent, performance  is  influenced by  the pace at which each 
individual  acquisition  and divestment  takes place,  and  is  subject  to  external 
factors. The  ILC’s  accountability  against deliverables would  be  enhanced by 
the ILC continuing to review and, where necessary, adjusting the methodology 
used  to  set  acquisition  and divestment  targets. This would  allow  the  ILC  to 
more  accurately  forecast  and  report  against  performance,  in  relation  to  key 
LAP‐related activities. 
Program performance—KPIs 
4.27 KPIs measure  the  effectiveness  of  programs,  particularly  against  the 
intended program objectives. A balanced set of KPIs includes quantitative and 
qualitative data and provides information on the extent to which the program 
is achieving  its objectives. As noted  in paragraphs 4.3  to 4.5 above,  the  ILC’s 
activities  cover  a  wide  range  of  potential  benefits  which  are  difficult  to 
aggregate.  To  provide  for  a  level  of  common  assessment  of  benefits when 
reporting to the Parliament, the ILC has adopted proxy indicators for use in its 
annual  report.  Performance  in  assisting  Indigenous  organisations  to  protect 
cultural  and  environmental values  of  land  is measured,  for  example, by  the 
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proportion of ILC projects directed at cultural and environmental benefits. To 
assess  its  performance  in  achieving  social  and  economic  benefits,  the  ILC 
reports on the number of training and employment outcomes achieved directly 
through  its own business activities and through the Indigenous organisations 
that it has funded. 
4.28 The  four  KPI measures  that most  relate  to  the  LAP  are  outlined  in  
Table  4.3.  Since  2008–09,  the  description  given  to  each  has  remained 
unchanged, enabling comparison over time.  
Table 4.3: ILC KPIs and definitions 
 KPIs Definition 
1 Total number of 
Indigenous staff employed 
directly through ILC 
agricultural and tourism 
businesses. 
Indigenous staff employed by the ILC and ILC owned 
subsidiaries which are responsible for managing ILC 
business properties, at any time during the reporting period 
(could be employed for one day only). Includes all 
employment measures full-time, part-time, casual/seasonal, 
contract, traineeships and apprenticeships. 
2 Total number of 
Indigenous trainees hosted 
through ILC agricultural 
and tourism businesses. 
Total number of trainees hosted at any time during the 
reporting period by ILC owned businesses—includes trainees 
working at the ARR. Numbers include trainees that have 
since left. 
3 Total number of 
Indigenous employment 
outcomes enabled through 
ILC land acquisition and 
land management 
projects. 
Total number of Indigenous people employed through ILC 
land acquisition projects (acquired in the last three years) and 
land management projects that were operational at any time 
during that period. Includes all employment measures full-
time, part-time, casual/seasonal, contract, traineeships and 
apprenticeships. 
4 Total number of 
Indigenous training 
outcomes enabled through 
ILC land acquisition and 
land management 
projects. 
Includes the total number of participants, who may not have 
completed or are yet to complete relevant training programs 
enabled through ILC land acquisition projects (acquired in the 
last three years) and land management projects that were 
operational at any time during that period. Includes 
employees’ participating in non-employment and training 
outcomes. 
Source: ANAO—adapted from information provided by ILC. 
4.29 As  outlined  in  Table  4.3,  the  ILC’s  KPIs  are  separated  into  two 
categories,  ‘direct’  outcomes  and  ‘enabled’  outcomes.  The  ILC  defines  these 
outcomes as: 
 Direct  outcomes—an  employment  or  training  outcome  achieved  as  a 
direct result of the ILC’s activities. For example: an Indigenous person 
employed directly by the ILC or by an ILC subsidiary; and  
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 Enabled outcomes—an employment or training outcome that has been 
facilitated through the ILC’s collaboration with Indigenous groups and 
other  agencies.  For  example:  an  Indigenous  person  employed  by  an 
Indigenous organisation funded by the ILC. 
4.30 The  ILC  reports  the  different  types  of  employment  outcomes98 
separately within  its  annual  report  to  inform  the public  and  the Parliament. 
Although  it  is  reasonable  to associate employment outcomes with  social and 
economic  benefits,  the  range  of  events  the  ILC  counts  towards  outcomes  is 
expansive  and  includes  full‐time positions  of  varying duration,  casual work 
attendances and paid training outcomes. To enable year‐on‐year comparison of 
actual  performance  in  relation  to  direct  employment,  the  ILC  reports  on 
employment  outcomes  by  category:  full‐time;  part‐time;  casual;  contract; 
apprentice; and trainee.  
4.31 Direct employment and training outcomes are calculated on a financial 
year basis however,  the  results  reported  for enabled outcomes are calculated 
by counting the training and employment outcomes from properties that have 
been  acquired  at  any  time  in  the  previous  three  years.  The  ILC’s  reported 
results  for  training  and  employment  outcomes  enabled  through  property 
acquisitions and through land management projects are shown in Table 4.4. 
Table 4.4: Indigenous training and employment outcomes enabled 
through the acquisition and management of a land base 
 Year Target Reported 
achieved 
% 
Tr
ai
ni
ng
 2012–13 800 2347 293 % 
2011–12 800 5456 682 % 
2010–11 600 4834 805 % 
2009–10 600 3093 515 % 
  
Em
pl
oy
m
en
t 2012–13 500 1451 290 % 
2011–12 300 1612 537 % 
2010–11 300 1446 482 % 
2009–10 300 974 325 % 
Source: ANAO review of ILC annual reports. 
                                                     
98  Employment types reported against include: full-time; part-time; casual; contract; apprentice; and 
trainee. 
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4.32 As  illustrated,  for  the  KPI’s:  ‘total  number  of  Indigenous  training 
outcomes  enabled  through  ILC  land  acquisition  and  land  management 
projects’  and  ‘total  number  of  Indigenous  employment  outcomes  enabled 
through ILC land acquisition and land management projects’, the ILC reported 
exceeding  the  revised  forecasts  significantly  for  the  last  four  years—the 
greatest achievement reported was 805% over the set target. Since 2009, there 
has been  some  adjustments  to  the  targets but based on  the  results  reported, 
there would be merit  in  the  ILC  reviewing both  its methodology  for  setting 
these  targets and  the methodologies  for  calculating and verifying  the  results 
reported  to  it  for  enabled  outcomes.  The  current  method  for  calculating  a 
target  is  based  on  information  and  assumptions  contained  in  Indigenous 
organisations’  applications  for  LAP  assistance  and  an  estimate  of  expected 
outcomes  from Land Management Program  activities. This  is determined  at 
the time of the preparation of annual portfolio budget statements. Throughout 
the  reporting period, changes  to assumptions or  the  funding of new projects 
(applications under the cultural and environmental stream can be made at any 
time during  the  year)  can  result  in higher  activity  than was  reflected  in  the 
original target. Where necessary, targets could be revised as new  information 
is received or assumptions change and new, more accurate targets developed 
against which actual outcomes can be reported. 
Closing the Gap in employment participation 
4.33 The ILC notes in its Annual Report 2012–13 that: the ILC‘s achievement 
of Indigenous benefits in 2012–13 has contributed to the Closing the Gap target 
of  halving  the  gap  in  employment  outcomes  between  Indigenous  and  non‐
Indigenous Australians within a decade.  It  is  reasonable  to  consider  that  the 
ILC’s activities have made a contribution as the Australian Bureau of Statistics 
(ABS)  notes  that  ‘according  to  established  international  standards,  everyone 
who works  for  at  least  one  hour  or more  [in  a week]  for  pay  or  profit  is 
considered to be employed’.99 Overall reporting by the COAG Reform Council 
on the achievement of this target uses ABS data drawn from surveys and the 
Census. As  these are periodic measurements,  the NIRA also  includes a range 
of other indicators to gauge progress more regularly including monitoring data 
                                                     
99  Australian Bureau of Statistics, Understanding the Australian labor force, series 6202.0—Labour Force: 
Australia, December 2011, available from: <http://www.abs.gov.au/ausstats/abs@.nsf/ 
Previousproducts/6202.0Main%20Features999Dec%202011?opendocument&tabname=Summary&pro
dno=6202.0&issue=Dec%202011&num=&view=> [accessed 26 August 2013].  
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 Enabled outcomes—an employment or training outcome that has been 
facilitated through the ILC’s collaboration with Indigenous groups and 
other  agencies.  For  example:  an  Indigenous  person  employed  by  an 
Indigenous organisation funded by the ILC. 
4.30 The  ILC  reports  the  different  types  of  employment  outcomes98 
separately within  its  annual  report  to  inform  the public  and  the Parliament. 
Although  it  is  reasonable  to associate employment outcomes with  social and 
economic  benefits,  the  range  of  events  the  ILC  counts  towards  outcomes  is 
expansive  and  includes  full‐time positions  of  varying duration,  casual work 
attendances and paid training outcomes. To enable year‐on‐year comparison of 
actual  performance  in  relation  to  direct  employment,  the  ILC  reports  on 
employment  outcomes  by  category:  full‐time;  part‐time;  casual;  contract; 
apprentice; and trainee.  
4.31 Direct employment and training outcomes are calculated on a financial 
year basis however,  the  results  reported  for enabled outcomes are calculated 
by counting the training and employment outcomes from properties that have 
been  acquired  at  any  time  in  the  previous  three  years.  The  ILC’s  reported 
results  for  training  and  employment  outcomes  enabled  through  property 
acquisitions and through land management projects are shown in Table 4.4. 
Table 4.4: Indigenous training and employment outcomes enabled 
through the acquisition and management of a land base 
 Year Target Reported 
achieved 
% 
Tr
ai
ni
ng
 2012–13 800 2347 293 % 
2011–12 800 5456 682 % 
2010–11 600 4834 805 % 
2009–10 600 3093 515 % 
  
Em
pl
oy
m
en
t 2012–13 500 1451 290 % 
2011–12 300 1612 537 % 
2010–11 300 1446 482 % 
2009–10 300 974 325 % 
Source: ANAO review of ILC annual reports. 
                                                     
98  Employment types reported against include: full-time; part-time; casual; contract; apprentice; and 
trainee. 
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on  three  month  employment  outcomes  achieved  through  programs 
administered  by  the  then  Department  of  Education,  Employment  and 
Workplace Relations where measurement of 13 week and 26 week outcomes 
are performance indicators of most employment programs.  
4.34 Many  ILC employment outcomes  can be of  shorter periods,  so on  its 
own a reporting approach based only on 13 and 26 week outcomes would not 
be  effective  in  assessing  the  ILC’s  performance.  However,  there  would  be 
value  in the ILC supplementing  its current reporting with  information on the 
length of employment achieved, providing greater visibility of its contributions 
to a key NIRA performance indicator in relation to Closing the Gap. 
Conclusion 
4.35  The  ILC  has  developed  processes  and  frameworks  to  support  an 
assessment of program performance and evaluation. The primary approaches 
used to guide staff are the Indigenous benefits framework and the evaluation 
framework.  Both  of  these  aim  to  support  staff  to  measure  and  report  on 
program performance and evaluation, but  further work could be undertaken 
by the ILC to increase the effectiveness of both and, in turn, the quality of the 
information reported by the ILC. 
4.36 The Indigenous benefits framework has been developed by the ILC to 
outline  the way  in which  the  ILC defines, captures, measures and reports on 
the achievement of benefits delivered through the ILC’s activities. To support 
the  effectiveness  of  the  benefits  framework  the  ILC  has  identified  and 
implemented  methods  to  collect  and  use  project  data  from  Indigenous 
organisations  and  ILC  subsidiaries.  However,  the  ILC  has  yet  to  develop 
systematic  approaches  for  gaining  assurance  on  the  accuracy  of  the  data 
collected. 
 
Ian McPhee 
Auditor‐General 
Canberra ACT 
19 December 2013 
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Current Better Practice Guides 
The following Better Practice Guides are available on the ANAO website. 
 
Implementing Better Practice Grants Administration  Dec. 2013 
Preparation of Financial Statements by Public Sector Entities  June 2013 
Human Resource Management Information Systems – Risks 
and Controls 
June 2013 
Public Sector Internal Audit  Sept. 2012 
Public Sector Environmental Management  Apr. 2012 
Developing and Managing Contracts – Getting the right 
outcome, achieving value for money 
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Public Sector Audit Committees  Aug. 2011 
Fraud Control in Australian Government Entities  Mar. 2011 
Strategic and Operational Management of Assets by Public 
Sector Entities – Delivering agreed outcomes through an 
efficient and optimal asset base 
Sept. 2010 
Planning and Approving Projects – an Executive Perspective  June 2010 
Innovation in the Public Sector – Enabling Better Performance, 
Driving New Directions 
Dec. 2009 
SAP ECC 6.0 – Security and Control  June 2009 
Business Continuity Management – Building resilience in public 
sector entities 
June 2009 
Developing and Managing Internal Budgets  June 2008 
Agency Management of Parliamentary Workflow  May 2008 
Fairness and Transparency in Purchasing Decisions – Probity in 
Australian Government Procurement 
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implementation matter 
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